# **RISK MANAGEMENT OF BRIDGE CONSTRUCTION PROJECT**

IN INDONESIA

RAKHMA DESTRIAN ADI MAHARDIKA

UNIVERSITI TEKNOLOGI MALAYSIA

## **RISK MANAGEMENT OF BRIDGE CONSTRUCTION PROJECT**

IN INDONESIA

# RAKHMA DESTRIAN ADI MAHARDIKA

A thesis submitted in fulfilment of the

Requirement for the award of the degree of

Master of Science (Construction Contract Management)

**Faculty of Built Environment** 

Universiti Teknologi Malaysia

AUGUST 2012

# DEDICATION

"To Indonesia Ministry of Public Works, **Waskita**, my parents, my brother and sister, my beloved wife and sons, all families and friends"

### ACKNOWLEDGMENT

I would like to acknowledge every person who has contributed their effort in this study directly or indirectly. Most importantly, I would like to acknowledge my supervisor, Assoc. Prof. Sr. Dr. Razali Adul Hamid for his kind assistance, advice and beneficial criticisms for the completion of this thesis.

I would also like to thank to the Indonesia Ministry of Public Works that has given me the scholarship for my master study. And special thanks to PT. Waskita Karya for providing the data and information for this research.

Many thanks go to all of my families and friends for the support. Thank you also for the rest of the persons who I didn't mention here, who have participated in various ways to ensure my research succeeded.

#### ABSTRACT

Risk management in bridge construction projects are considered to have more inherent risks because of the involvement of multiple contracting parties, such as owners, designers, contractors, subcontractors, and suppliers. Project delay and cost overrun are recognized as the most common problems faced by contractors, including for Bridge Construction project. To minimise these problems, identification of the most probable potential risks and the impact level of the risk can affect to the objectives the Bridge Construction project become important. The result of this research will provide preliminary data to simplify the Risk Management procedure. Research strategy to realise the objectives of this research is through document-based data collection and both quantitative and qualitative data analysis might therefore be a suitable strategy. Research data obtained from 5 Overhead Bridge construction project reports in Java Island - Indonesia, that have been completed within year 2006-2011. Sample data were analyzed quantitatively by frequency distribution analysis to obtain the objectives of the research, and complement by qualitative analysis for the risk analysis by using the Risk Analysis Matrix. Result of the research, Review Design risk recognized as the most probable risk/opportunity that affecting to Time. Subsequently, Additional Cost of Interest on Bank Loans risks as the most probable risk that affecting to Cost. And lastly, for the most probable risk that affecting in both Time and Cost is Delay in Material Procurement risk. It is also found that Construction Method Improvement is also predicted as the most probable risk/opportunity that might occur during construction. Lastly, Inaccurate Cost Estimates due to Misunderstanding of Specifications was found as the actual risk that gave Impact to the cost in one project.

# TABLE OF CONTENTS

CHAI	PTER TITLE	PAGE
	DECLARATION	ii
	DEDICATION	iii
	ACKNOWLEDGMENT	iv
	ABSTRACT	v
	TABLE OF CONTENTS	vii
	LIST OF FIGURE	X
	LIST OF TABLE	xi
1	INTRODUCTION	1
	1.1 Background of the Studies	1
	1.2 Problem Statement	3
	1.3 Objective of the Research	4
	1.4 Research Question	4
	1.5 Scope of the Research	4
	1.6 Limitation of the Research	5
	1.7 Important of the Research	5
	1.8 Organization of Thesis	5
2	LITERATURE REVIEW	7
	2.1 Introduction	7
	2.2 Project Risk Management	8
	2.3 The Phases of Risk Management	11
	2.3.1 Risk Identification	12
	2.3.2 Risk Assessment	15

	2.3.3 Risk Treatment	24
	2.4 Project Risks and Opportunities	28
	2.5 Risk Management Performance	29
	2.6 Construction Project Risks	29
	2.6.1 Bridge Project Risks	30
	2.6.2 Contractors' Risk	31
3	<b>RESEARCH METHODOLOGY</b>	33
	3.1 Research Methodology	33
	3.2 Research Methods	34
	3.3 Sampling Techniques	35
	3.4 Data Analysis	35
	3.4.1 Quantitative Data Analysis	35
	3.4.2 Qualitative Data Analysis	36
4	ANALYSIS AND DISCUSSION	38
	4.1 Introduction	38
	4.2 Contractor's Risk Management Str	ategy 40
	4.2.1 Objectives of the Construction	on Project 40
	4.2.2 Risk Identification	40
	4.2.3 Risk Assessment	42
	4.2.4 Risk Treatment	43
	4.2.5 Risk Monitoring and Review	44
	4.3 Analysis on the Types and Class	ssification of Overhead Bridge
	Project Risks/Opportunities	45
	4.4 Analysis on the Most Probabl	le Risks/Opportunities in the
	Overhead Bridge Construction Pro	jects 52
	Overhead Bridge Construction Pro 4.4.1 The Most Probable Risk/O	pportunity in Overhead Bridge

	4.4.2 The Most Probable Risk/Opportunity in Overhead	l Bridge
	Projects Affecting to Cost	57
	4.4.3 The Most Probable Risk/Opportunity in Overhead	l Bridge
	Projects Affecting to Time and Cost	60
	4.4.4 Discussions and Summary on the Most	Probable
	Risk/Opportunity in Overhead Bridge Projects	64
4.5	Analysis on the Actual Risk Impacts in the Overhead	Bridge
	Construction Projects	64
CON	NCLUSION AND RECOMMENDATIONS	67
5.1	Introduction	67
5.2	Conclusion	67
	5.2.1 The Most Probable Risks/Opportunities in the O	Overhead
	Bridge Construction Projects	68
	5.2.2 Actual Risk Impacts in the Overhead Bridge Con	struction
	Projects	69
	5.2.3 Contractor's Risk Management Strategy	70
5.3	Limitation of Research	71
5.4	Problems Encountered During the Research	71
5.5	Recommendation for Further Research	72
REF	TERENCES	73

5

# LIST OF FIGURE

# FIGURE NO.

# TITLE

# PAGE

1.1	The Risk Management Process (Wannick et al., 2008)	2
2.1	The Project Risk Management Process (Source: Cooper, et al., 20	05)
		12
2.2	Overview of Risk Treatment (Source: Cooper, et al., 2005)	24
3.1	Research Process Diagram	34
4.1	Overall Risk/Opportunity Probability Frequency Histogram	54
4.2	Risk & Opportunities Probability Frequency Histogram (Affecting	; to
	Time)	56
4.3	Risk/Opportunity Probability Frequency Histogram (Affecting	to
	Cost)	59
4.4	Risk/Opportunity Probability Frequency Histogram (Affecting	to
	Time and Cost)	63
4.5	Risk Response Frequency Histogram	66

# LIST OF TABLE

# TABLE NO.

# TITLE

# PAGE

2.1	Typical Risks Affecting Construction Projects (Source: Lewis, et al.,
	1992) 10
2.2	Priority-Setting Matrix (Source: Cooper <i>et al.</i> , 2005) 17
2.3	Consequence Scale for a Repetitive Procurement (Source: Cooper et
	<i>al.</i> , 2005) 18
2.4	Likelihood Ratings (Source: Cooper <i>et al.</i> , 2005) 18
2.5	Likelihood Indicators (Source: Cooper <i>et al.</i> , 2005) 20
2.6	Consequence Indicators (Source: Cooper <i>et al.</i> , 2005) 20
3.1	Risk and Opportunities Matrix Analysis37
4.1	List of Overhead Bridge Project Sampling 39
4.2	Risk Level Analysis, Risk Responses and Residual Risks per Project
	46
4.3	Risk Probability Mapping per Project49
4.4	Summary of Risk Level Analysis, Risk Responses, Residual Risks
	and Risk Frequency 53
4.5	Risk/Opportunity Factors Frequency Distribution (Affecting to Time)
	56
4.6	Risk/Probability Factors Frequency Distribution (Affecting to Cost)58
4.7	Risk/Probability Factor Frequency Distribution (Affecting Time &
	Cost) 61

### **CHAPTER 1**

#### **INTRODUCTION**

#### **1.1 Background of the Studies**

Risk Management is defined as a systematic planning process to identify, analyse, respond and monitor project risks. This process involves processes, tools, and techniques that will help the project manager to maximise the likelihood and produce positive events and minimise the likelihood and consequences of adverse events as indicated and appropriate in the context of risk to the overall project objectives of cost, time, scope and quality (OSPMI, 2007).

Risk management makes a major contribution to the successful completion of the construction projects on schedule, within budget and with minimised losses. Due to new challenges in the construction industry, increasing costs and greater time pressure, the probability of loss increases rapidly and led to a rising demand for comprehensive risk management (Treceno *et al.*, 2002).

As shown in Figure 1.1, the risk management plan should assure systematic risk identification, risk evaluation and proposal and implementation of risk mitigation measures.

Project risks are events or conditions of uncertainty that, if it occurs, has a positive or a negative effect on at least one project objective. A risk may have one or more causes and, if it occurs, one or more impacts (PMBOK, 2000). All risks that might effect to the cost, time or quality of the project are categorised as project risk. Project risk management purpose is to acquire better project outcomes in scheduling, cost, and operation performance (Cooper, *et al.*, 2005).



# Figure 1.1. The Risk Management Process (Source: Wannick *et al.*, 2008)

Bridges are principal and vital transportation structures. If risk management is not considered in bridge construction projects, objectives cannot be achieved on time, within budget, or with suitable quality results. Risk management in bridge construction projects are considered to have more inherent risks because of the involvement of multiple contracting parties, such as owners, designers, contractors, subcontractors, and suppliers. These factors are also involved in temporary project teams consist from different companies, countries, and cultures; moreover, the size and complexity of these projects add to uncertainties and risks (El-Sayegh, 2008).

In recent years it can be observed that the amount of losses in bridge construction projects has increased as well. Design and material failures, miscalculation and workmanship problems as well as negligence have often been identified as the cause of such losses (Heller *et al.*, 2002). The worst catastrophic may occur during bridge construction is collapse of permanent or temporary construction. The critical factors governing a catastrophic event are (Wannick *et al.*, 2008):

- Construction of large span length, high bridges
- Geological soil conditions
- Natural exposures

- Sensitivity to weather conditions
- Complicate lifting procedures (e.g., very large and heavy bridge sections to be lifted and fixed into position)
- Traffic during construction
- Design and construction errors
- False work failure
- Overturning of cranes, launch gantries etc.

Construction projects (including bridge projects) have a variety of risks due to different factors such as weather changes, cultural differences of people involved, political instability, possibility of governmental policies changes, and financial and economical problems. The number and importance of such risks depend on the size and complexity of the project. These risks lead to costs and time overrun in construction projects (Zavadkas, et al., 2010). Therefore, the potential risks that can influence the project results should be considered.

Systematic procedures for Risk Assessment and Management of construction projects are increasingly critical to minimize construction projects risks. And even though Risk Assessment is still difficult for practicing engineers to use due to the requirement of data on too many input variables, the availability of existing large quantities of data and project-specific information makes it possible to simplify the Risk Assessment procedure. (Choi & Mahadevan, 2008)

## **1.2 Problem Statement**

The application of Risk Management method provides the opportunity for the contractor to control the occurrence and impact of risk factors and also provides better information upon which to make decisions. And it is mostly effective when first performed early in the life of the project and is a continuing responsibility throughout the project's life cycle (OSPMI, 2007). Also, as mentioned previously, the availability of existing large quantities of data can make the Risk Assessment procedure simplified.

In order to control the risk in the early stage of the project, it is necessary for the contractor to know what are the most potential risks to the objectives of the project might occur during construction period. The risks taken into account are those that impact project scope, time, cost, and quality.

## **1.3** Objective of the Research

Project delay and cost overrun are recognized as the most common problems faced by contractors, including for Bridge Construction project. Based on those conditions, the objectives of this study are to identify the most probable potential risks and the impact level of the risk can affect to the objectives the Bridge Construction project, in order to minimize the risks of Costs and/or Time overruns.

## 1.4 Research Question

Questions which arise from this research are:

- (a) What are the potential/critical risks that might occur during Bridge Construction period?
- (b) What are the impacts of these risks to the Cost and Time of the Bridge Construction Projects?

### **1.5** Scope of the Research

The scope of this research consists of the following matters:

- a. This research will discuss about the Risk Management process for Construction Project, especially for the most probable risk and the impact of Overhead Bridge projects in Indonesia.
- b. Review of literature data is done to give the basic principle of the importance and the procedure of the Risk Management in Construction Project.

## 1.6 Limitation of the Research

This research will focus on the Risk Management process from the Contractor's perspective for Overhead Bridge and Flyover projects in Indonesia with contract sum above 30 billion Rupiahs and minimum 1 year contract period. Source of data to accomplish these objectives will be based on the Construction Project Reports and other supporting data taken from several Bridge Construction Projects.

#### **1.7** Important of the Research

Hopefully, this research will give further information about:

- (a) The Risk Management process especially for Overhead Bridge and Flyover projects in Indonesia.
- (b) The most probable potential risks and the impact level of the risk related to the cost and time completion of Overhead Bridge and Flyover projects in Indonesia.

#### **1.8 Organization of Thesis**

The study is divided into five major chapters as below:

## **Chapter I Introduction**

This chapter is an introduction which discusses on background of the study, problem statement, objective of the study, scope of the study, importance of the study and organization of thesis.

### **Chapter II Literature Review**

This chapter explain about the basic concept of risk management process for construction project, by using literature sources from several books and journals.

### **Chapter III Research Methodology**

This section describes the methods and procedures used in this study. Systematic research is illustrated by the flow chart that explains each step to be passed from this research. Basic steps of the study and data collecting system explained in this section.

### **Chapter IV Analysis and Discussion**

This chapter presents data analysis result, discussions and literature review findings of Risk Management for Bridge Construction Project as an achievement of the objective of this research. From this discussions, a proposed of comprehensive data for the most probable potential risks and the impact level of the risk for bridge construction projects can be listed out.

### **Chapter V Conclusion and Recommendations**

Concludes the research based on its key finding and recommendations for future research.

#### REFERENCES

- Andi, 2006. The Importance and Allocation of Risks in Indonesian Construction Projects. Construction Management and Economics, 24(1), pp. 69-80, Routledge.
- Choi, H. & Mahadevan, S., 2008. Construction Project Risk Assessment Using Existing Database and Project-Specific Information. *Journal of Construction Engineering and Management*, Volume 134, pp. 894-903, American Society of Civil Engineers.
- CII, 1989. *Management of Project Risks and Uncertainties*. -: Construction Industry Institute, Publication 6-8.
- Cooper, D. F., Grey, S., Raymond, G. P. & Walker, 2005. Project Risk Management Guidelines: Managing Risk in Large Projects and Complex Procurement. 1st ed. England: John Wiley & Sons Ltd..
- Creswell, J. & Plano Clark, V., 2007. *Designing and Conducting Mixed Methods Research.* 1st ed. Thousand Oaks, CA: Sage.
- Dawson, D. C., 2002. Practical Research Methods: A User-friendly Guide to Mastering Research Techniques and Projects. 1st ed. Oxford, United Kingdom: How To Books Ltd..
- Denscombe, M., 2007. The Good Research Guide for Small-scale Social Research Projects. 3rd ed. England: Open University Press.
- El-Sayegh, S., 2008. Risk Assessment and Allocation in the UAE Construction Industry. Int. J. Proj. Manage., 26(4)(-), pp. 431-438.

- Flanagan, R. G. & Norman, 1993. Risk Management and Construction. 1st ed. United Kingdom: Blacwell Science Ltd..
- Hashemi, H., Mousavi, S. M. & Mojtadehi, S. M. H., 2011. Bootstrap Technique for Risk Analysis with Interval Numbers in Bridge Construction Projects. Journal of Construction Engineering and Management, American Society of Civil Engineers, - August, pp. 600-608.
- Healy, N. J., 1981. Risk Management in Giant Civil Engineering Projects, M.Sc. Thesis, -: University of Manchester, UMIST.
- Heller, H., 2002. Possible Maximum Loss Assessment of Civil Engineering Project. -, IMIA, p. WGP 19 (02)E.
- Lewis, J., Cheetham, D. & Carter, D. J., 1992. Avoiding Conflict by Risk Management - The Role of the Client's Project Manager. -, Proceedings of the UMIST Conference.
- Office of Statewide Project Management Improvement (OSPMI), 2007. Project Risk Management Handbook. Sacramento: -.
- Perry, J. G. & Hayes, R. W., 1985. Risk and Its Management in Construction Projects. *Proceedings of the Institution of Civil Engineers*, - -, Part 1(78), pp. 499-521.
- Perry, J. G. & Hayes, R. W., 1986. Risk Management in Construction Projects. Building Technology and Management, - Aug/Sept, pp. 8-11.
- PMBOK, 2000. A Guide to the Project Management Body of Knowledge. Newton Square: Project Management Institute.
- Punch, K. F., 2005. Introduction to Social Research: Quantitative and Qualitative Approaches. 2nd ed. London: Sage.
- Simon, P., 1997. Project Risk Analysis and Management Guide. Norwich: APM.

- Simu, K., 2009. The Construction Site Manager's Impact on Risk Management Performance, Doctoral Thesis, -: Lulea University of Technology.
- Smith, N., 1995. Engineering Project Management. 1st ed. Oxford: Blackwell Science.
- Smith, N., 1999. *Managing Risk in Construction Projects*. 1st ed. Oxford: Blackwell Science Ltd..
- Smith, N., T., M. & Jobling, P., 2006. Managing Risk in Construction Projects. 2nd ed. United Kingdom: Blackwell Science Ltd..
- Thompson, P. & Perry, J., 1992. Engineering Project Risks A Guide to Project Risk Analysis and Assessment. *SERC Project Report*, 15(No. 1), pp. -.
- Treceno, O., 2002. *Risk Management Approaches in CAR/EAR Projects*. Stockholm, IMIA, p. WGP 28 (03).
- Turner, J. R., 2009. The Handbook of Project-based Management: Leading Strategic Change in Organizations (3rd ed.). United States: McGraw Hill.
- Wannick, H., 2008. Bridges Construction, Insurance and Risk Management. Gleneagles, IMIA, p. WGP 59 (08).
- Wiguna, I. P. A. & Scott, S., 2005. Nature of the Critical Risk Factors Affecting Project Performance in Indonesian Building Contracts. 21st Annual ARCOM Conference, 7-9 September, 1(-), pp. 225-35.
- Zavadkas, E., Turskis, Z. & Tamosaitiene, J., 2010. Risk Assessment of Construction Projects. *Journal of Civil Engineering and Management*, 16(1)(American Society of Civil Engineers), pp. 33-46.