

RESOURCE-DRIVEN SCHEDULING: BARRIERS TO IMPLEMENTATION

AFTAB HAMEED

**A master's report submitted as a partial fulfilment of
the requirement for the award of degree of
Master of Science (Construction Management)**

**Faculty Of Civil Engineering
University Teknologi Malaysia**

OCTOBER, 2005

ABSTRACT

Resource-driven scheduling techniques focus on resource. Their objective is to schedule activities so that a project deadline is met using predefined resource availability limits. This research was carried out to investigate the method of project scheduling being adopted in the construction industry, the status, factors affecting and barriers to implementation of resource-driven scheduling implementation in Malaysian construction industry. Survey was conducted to determine the level of resource-driven scheduling and factors affecting the concerned implementation. Construction Firms registered under G7 (A Class), G6 (B class) and G5 (C class) were used in the investigation. It is significant 59.6 percent firms are implementing resource-driven scheduling partially. The methods of project scheduling and resource options adopted were also investigated. A significant majority of construction firms (approximately 65%) adopted Microsoft project for scheduling. The research also focused on the barriers to implementation of resource-driven scheduling in construction projects. Lack of knowledge, no training session, budget allocation and uncertainty value were found very significant barriers.

ABSTRAK

Teknik jadual kerja berasaskan sumber (Resource-driven Scheduling) memberi fokus kepada penjadualan kerja. Objektif utama penjadualan kerja adalah untuk menyelaraskan aktiviti dan menyiapkan projek dengan menggunakan sumber pada had ditetapkan. Kajian ini di jalankan bertujuan untuk mengenalpasti kaedah penjadualan kerja yang digunapakai di dalam industri pembinaan, status penggunaannya, dan juga faktor-faktor halangan kepada implimentasi kaedah penjadualan kerja berasaskan sumber di dalam industri pembinaan di Malaysia. Tinjauan telah di laksanakan untuk mengenalpasti peringkat penggunaan teknik jadual kerja berasaskan sumber (resource-driven scheduling) dan faktor yang mempengaruhi penggunaan teknik tersebut. Kajian ke atas syarikat pembinaan yang berdaftar di dalam kelas G7 (Kelas A), G6 (Kelas B), dan G5 (Kelas C) di gunakan untuk tujuan ini. Hasil dari kajian menunjukkan bahawa 59.6 peratus daripada keseluruhan syarikat telah mengunapakai teknik jadual kerja berasaskan sumber secara tidak menyeluruh. Kajian juga telah dijalankan untuk mengenalpasti kaedah penggunaan penjadualan kerja dan pilihan sumber. Majoriti daripada syarikat pembinaan (dianggarkan sebanyak 65 peratus) menggunakan perisian 'Microsoft Project' untuk penjadualan. Fokus kajian juga bertumpu kepada halangan terhadap implimentasi penjadualan kerja berasaskan sumber (resource-driven scheduling). Faktor kurangnya pengetahuan terhadap perisian, tiada latihan, kekurangan peruntukan kewangan dan ketidak tentuan nilai merupakan halangan terpenting di dalam perlaksanaan penjadualan kerja berasaskan sumber.

TABLE OF CONTENTS

CHAPTER	DESCRIPTION	PAGE
	TITLE	i
	DECLARATION	ii
	DEDICATION	iii
	ACKNOWLEDGEMENT	iv
	ABSTRACT	v
	ABSTRAK	vi
	LIST OF CONTENTS	vii
	LIST OF FIGURES	xii
	LIST OF TABLES	xiv
	LIST OF APPENDICES	xvi
 1	 INTORDUCTION	
	1.1 Introduction	1
	1.1.1 Construction Schedule	2
	1.1.2 Material Schedule	3
	1.1.3 Labour Schedule	3
	1.1.4 Equipment Schedule	3
	1.1.5 Financial Schedule	4
	1.2 Problem Statement	4
	1.3 Aim Of Study	5
	1.4 Objectives Of Study	5
	1.5 Scope Of The Study	5

1.6	Methodology	6
1.7	Organization Of Dissertation	7

2 LITERATURE REVIEW

2.1	Resource Management	8
2.1.1	Money or Financial resource	9
2.1.2	Manpower Resource	10
2.1.3	Material Resource	11
2.1.4	Machines or Equipment Resource	12
2.2	Resource Planning	12
2.3	Scheduling Techniques	13
2.3.1	Simple Bar Chart	14
2.3.2	Gantt Chart	14
2.3.3	Critical Path Method (CPM)	15
2.3.4	PERT	19
2.3.5	Work Breakdown Structure (WBS)	20
2.3.6	Programs Involving Computer Software Packages	22
2.4	Resource-Constrained Scheduling	26
2.5	Resource-Driven Scheduling	28
2.5.1	Resource Aggregation	28
2.5.2	Resource Cumulating	29
2.5.3	Resource Allocation	29
2.5.4	Resource Smoothing	32
2.5.5	Resource Levelling	33
2.6	Resource Levelling Techniques	35
2.6.1	Slack or Float	35
2.6.2	Splitting or Decomposition Of Activities	35
2.6.3	Shifting the Project Finishing Date	36
2.6.4	Stretching the activities	36
2.7	Effect Of Limited resources On Project	37
2.7.1	Effect On Project Scheduled Float	37

2.7.2	Effect On Project Scheduled Duration	38
-------	--------------------------------------	----

3 RESOURCE FEATURES IN PRIMAVERA AND MICROSOFT PROEJECT

3.1	Resource	39
3.2	Resources in P3	39
3.2.1	Resource Option	40
3.2.2	Resource Calendar	41
3.2.3	Assigning Resources To Activities	42
3.2.4	Resource Priority	42
3.2.5	Resource Levelling	43
3.2.6	Resource Smoothing	44
3.2.7	Resource Splitting	45
3.2.8	Resource Stretching	46
3.2.9	Resource Crunching Option	46
3.3	Resources in Microsoft Project	46
3.3.1	Resource Option	47
3.3.2	Resource Calendar	47
3.3.3	Assigning Resources to Activities	48
3.3.4	Resource Levelling	49
3.4	Sample Program	49
3.4.1	Sample Program Worked With P3	51
2.7.3	Sample Program Worked With MS Project	59
3.5	Comparison of Primavera and MS Project Results	64

4 RESEARCH METHODOLOGY

4.1	Introduction	68
4.2	Research Process	68
4.3	Determining the Research Objectives	69
4.4	Methodology	69
4.4.1	Conceptualization	70

4.4.2	Literature Review	70
4.4.3	Questionnaire Survey	70
4.4.3.1	General Considerations	71
4.4.3.2	Questionnaire Form	71
4.4.3.3	Questionnaire Preparation	72
4.4.4	Analysis of Questionnaire	73
4.4.5	Conclusion and Recommendation	74

5 DATA ANALYSIS AND RESULTS

5.1	Introduction	75
5.2	Resource-Driven Scheduling Features	75
5.2.1	Company Information	75
5.2.2	Respondents By Designation	76
5.2.3	Respondents' Experience	78
5.2.4	Method of Project Scheduling Implementation	79
5.2.5	Factors Affecting Resource-Driven Scheduling Implementation	81
5.3	Statistical Test Results	84
5.3.1	Level Of Implementation Of Resource-Driven Scheduling Features	85
5.3.2	Barriers/Constraints checklist Against Implementation Of Resource-Driven Scheduling	88
5.3.2.1	Complexity of the Project	88
5.3.2.2	Uncertainty Value	89
5.3.2.3	Resource Availability	89
5.4	Summary	94

6 CONCLUSIONS AND RECOMMENDATIONS

6.1	Introduction	96
6.2	Summary Of Findings	98

6.3	Research Achievements	100
6.4	Recommendations For Future Research	100
REFERENCES		102
APPENDICES		112

LIST OF FIGURES

FIGURE NO	TITLE	PAGE
1.1	The Research Methodology	6
2.1	Effect Of Limited resource Availability	38
3.1	Resource creation Dialogue Box in P3	40
3.2	Resource Calendar Dialogue Box in P3	41
3.3	Resource Assigning Dialogue Box in P3	42
3.4	Prioritization Dialogue Box in P3	43
3.5	Levelling and Smoothing Dialogue Box in P3	44
3.6	Splitting, Stretching & Crunching Option Dialogue Box in P3	45
3.7	Resource Option (Sheet) Dialogue Box In MS Project	47
3.8	Resource Calendar Dialogue Box In MS Project	48
3.9	Resource Assigning Dialogue Box In MS Project	48
3.10	Resource Levelling Dialogue Box In MS Project	49
3.11	Scheduled Activities in P3	52
3.12	Defined Resources with Limits & Rates in P3	53
3.13	Assigning Resources to Activities in P3	53
3.14	Summary of Peak Resources Before Levelling in P3	54
3.15	Summary of Peak Resources after Levelling in P3	54
3.16(a to n)	Resource Profile Before and After Levelling in P3	55
3.17	Schedule after Resource Levelling in P3	58
3.18	Scheduled Activities in Microsoft Project	59
3.19	Defined Resources with Limits in Microsoft Project	59
3.20	Assigning Resources to Activities in Microsoft Project	60
3.21	Monthly usage of Resources Before Levelling in MS Project	61
3.22	Monthly usage of Resources After Levelling in MS Project	61

3.23(a to n)	Resource Profile Before and After Levelling in MS Project	61
3.24	Schedule after Resource Levelling in Microsoft Project	63
5.1	Composition of Respondents by Designation	77
5.2	Composition of Respondents by Company Registration	78
5.3	Method of Project Scheduling Implemented	80

LIST OF TABLES

TABLE NO	TITLE	PAGE
3.1	List of Activities for Sample Project	50
3.2	List of Resources for Sample Project	50
3.3	Resources Assigned to Activities	51
3.4	Monthly Usage of Total Resources Before Levelling in P3	57
3.5	Monthly Usage of Total Resources After Levelling in P3	57
3.6	Monthly Usage of Peak Resources Before Levelling in P3	57
3.7	Monthly Usage of Peak Resources After Levelling in P3	57
3.8	Monthly Resource Usage results Before Levelling (Primavera and Microsoft Project)	66
3.9	Monthly Resource Usage results Before Levelling (Primavera and Microsoft Project)	67
5.1	Respondents By Designation	76
5.2	Respondents From Various Class/Grades of Registration	77
5.3	Respondents by Working Experience	78
5.4	Methods of Project Scheduling Implemented	79
5.5	Status of Resource-Driven Scheduling Implemented	80
5.6	Factors Affecting Resource Driven-Scheduling Implementation	81
5.7	Factors Affecting Resource Driven-Scheduling Identified by Project Managers	82
5.8	Factors Affecting Resource Driven-Scheduling Identified by Planners	83
5.9	Factors Affecting Resource Driven-Scheduling Identified by Quantity Surveyors	83

5.10	Factors Affecting Resource Driven-Scheduling Identified by Site Engineers	84
5.11	Results for Resource-Driven Scheduling Features	85
5.12	Resource-Driven Scheduling Features Adopted by G7 (A Class) Companies	86
5.13	Resource-Driven Scheduling Features Adopted by G6 (B Class) Companies	86
5.14	Resource-Driven Scheduling Features Adopted by G5 (C Class) Companies	87
5.15	Results for Barriers/Constraints	90
5.16	Barriers Identified by Project Managers	91
5.17	Barriers Identified by Planners	92
5.18	Barriers Identified by Quantity Surveyors	92
5.19	Barriers Identified by Site Engineers	93

APPENDICES

APPENDICES	TITLE	PAGE
A	Questionnaire	107
B	List of Companies Participated in Questionnaire	112

CHAPTER 1

INTRODUCTION

1.1 Introduction

Money is always of special importance to those involved in construction project and hence project completion within time limit is essential regardless of size and complexity of project. Each day of delay in the completion of time constitutes a loss in revenue that can hardly be recovered. Therefore, it is required that a detailed construction schedule be prepared and submitted by the contractor to the owner as a means of monitoring the work progress to ensure the project is completed on time and within budget.

The project schedule is in fact the road map to provide information regarding the project's timeline and measurement of progress. It is necessary that the project schedule be developed at the commencement of the project to ensure completion of the each phase of project in its stipulated period. Also prior and adequate arrangement for provision of resources of construction, such as type and quantity of material, manpower, machines and finance required at each stage of construction can be made as duration of activities depend on the availability of resources. Therefore, allocating resources into the schedule is necessary to determine whether or not there is sufficient supply of resources on hand to perform the work as planned. By comparing the availability of the desired resources against the quantity of labour, equipment, or material required to work the schedule, one is able to manage resource use in the schedule.

Scheduling also indicates the quantities of work and duration of various operations for which plant and equipment can be arranged in due time. It will help in arranging labour (skilled and unskilled) regarding the quantity and period for which they are required. Actual progress can be known and in cases of lagging behind it can be made fast by speeding up of the activities. Resource utilization is optimized and available resources can be directed towards various activities with advantage. Any change or modification made in original plans due to detection of errors in productivity, and delay due to weather and geological conditions can be properly evaluated and the program can be suitably amended.

The ultimate advantage of scheduling is that inter-relationship of various activities and relative importance of each activity at any stage of construction can be known which will help in fixing their priorities properly to execute work in an efficient manner without wastage of the inputs. This will result in gaining maximum possible construction economy.

Schedules can also be classified in order to make the project requirements easy from various aspects as follows:

- i) Construction Schedule
- ii) Material Schedule
- iii) Labour Schedule
- iv) Equipment Schedule
- v) Financial Schedule

1.1.1 Construction Schedule

Construction schedule is roaster prepared for the execution of different operations in the construction of a certain project. In this schedule the work is subdivided into many sub-heads or operations. The quantity of each operation is calculated and time is allowed for its completion. The amount of work and rate of

completion of work making allowance for bad weather and other unforeseen circumstances, number of men required (both skilled and unskilled), and type of equipment needed and inter-relationship is calculated, the sequence of various operations is given and the date of completion of each operation is mentioned. In fact, construction schedule governs all the other schedules.

1.1.2 Material Schedule

Moving and storing the material in any form is known as material schedule. It is the schedule, which shows the dates of delivery of each type of material on site. A material schedule is a useful guide and measure of control of construction materials.

1.1.3 Labour Schedule

Labour schedule is the graphical representation of the labour requirement on certain days or during certain weeks. Labour schedule will indicate the nature and quantity of labour for the execution of different operations on different dates. It helps for the arrangement of special type of labour if required for a particular operation in the project.

1.1.4 Equipment Schedule

Equipment schedule shows the types and quantities of equipment required on particular dates in the entire project. Equipment schedule enables to make proper arrangement and to have maximum use of construction equipment. This schedule is prepared with the help of a construction schedule.

1.1.5 Financial Schedule

Financial schedule shows the flow of money into project.

Various computer programs have been established so far to prepare schedules of which Microsoft project and Primavera Project Planner are two popular software programs used in construction industry. Both programs allow the user to prepare detailed schedule and allocate resources and level the type and quantity of resources required for each activity on the schedule. For the current study an example data is taken and scheduled by using Primavera Project Planner and Microsoft Project to visualize the effect by the application of resource-driven scheduling features in both software packages. Finally, the results obtained with both software packages are compared.

1.2 Problem Statement

In construction industry planning and scheduling have a lot of importance as they help as a mean of monitoring progress to ensure the project is completed on time and within budget and this depends on the availability of resources. Unfortunately, most discussions of scheduling in the project management arena focus largely on timing issues without taking into account the link between resource availability and capability and the project schedule (Gido and Clements, 1999). Also based on the discussions with the experts involved in construction industry, it was observed that there is normally not much consideration of resources in scheduling and there is low level of implementation of resource-driven scheduling as compared to time-driven scheduling. Since the duration of each activity is dependent upon the availability of resources, the problem arise when work proceeds without taking into account how much the limited amount of labour, equipment and materials will impact the schedule. Therefore the problem of scheduling activities under resource and precedence restriction with the objective of minimizing the total project throughput duration or the objective function is very important to perform the work as planned.

1.3 Aim of the study

The need for the implementation of resource-driven scheduling in construction is necessary in order to complete the projects according to the schedule and within the time and available resources. The aim of this research is to study barriers to the implementation of resource-driven scheduling in construction industry.

1.4 Objectives of the study

In order to achieve the aim mentioned earlier the following objectives have been identified:

1. To evaluate/identify and compare resource-driven scheduling features in Primavera Project Planner and Microsoft Project.
2. To identify the level of implementation of resource-driven scheduling features in construction projects.
3. To identify the barriers to the implementation of resource-driven scheduling.

1.5 Scope of study

This study covers a comparative study of resource-driven scheduling features available only in Microsoft Project and Primavera Project Planner. A questionnaire survey was carried out among the participants of the construction industry registered under classes G7 (A grade), G 6 (B grade) and G5 (C grade) in:

- The state of Johor (Malaysia)
- Selangor (Malaysia)

1.6 Framework of research

This section discusses the framework of research. This will help to realize the essential stages of methodology performed or steps of process carried in order to achieve the aim and objectives of this study. The framework of methodology represented diagrammatically in figure 1.1 to show the distinct stages and sequence carried out. Conceptualization is the understanding the importance and basics of the work intended to be carried out.




Figure: 1.1: The Research Methodology

1.7 Organization of dissertation

The dissertation is structured into six chapters as follows,

In chapter one, a brief introduction and importance of the study is given along with the aim, objectives and scope of study. A brief methodology of the study is also given in this chapter.

The basic knowledge, historical background and significance of the topic of study are described in chapter two. Theoretical aspects of the research are also discussed briefly.

Chapter three includes the study of various features of resource-driven scheduling in Microsoft Project and Primavera Project Planner and the comparison between the two by implementing on a simple example.

In chapter four, the methodology adopted to achieve the aim and objectives of the study is explained.

A complete description of the findings of the study is presented in chapter five. It also includes a description of the outcomes, especially if it deviates from expectations and quantitative data analysis approaches that are specifically linked to the key questions.

Chapter six presents conclusions to the findings of the study with particular emphasis on the contribution made by the research and recommendation for future research.

REFERENCES

- Abd. Majid Muhd Zaimi (1997). “*Non-Excusable Delays in Constructions*”
Loughborough University of Technology, UK: PhD Thesis.
- Abd. Majid, Z.M., and Mc Caffer, R. (1997) “Assessment of Work Performance of Maintenance Contractors in Saudi Arabia” *Journal of Management in Engineering*, ASCE, Vol. 17 No. 1: 91
- Abeyasinghe, L.C.M, Greenwood, J.D. and Johansen, E. (2001) “An Efficient Method for Scheduling Construction Projects with Resource Constraints” *International Journal of Project Management* 19: 29- 45
- Al-Fawzana, A.M and Haouari, M. (2004) “A Bi-Objective Model for Robust Resource-Constrained Project Scheduling”, *International Journal of Production Economics*
- Al-Hammad, A-Mohsen and Assaf, S. (1996) “ Assessment of Work Performance of Maintenance Contractors in Saudi Arabia” *Journal of Management in Engineering*, ASCE, Vol. 16 No. 1: 44-49
- Al-Jibouri, S. (2002) “Effects of Resource Management Regimes on Project Schedule”, *International Journal of Project Management* Vol. 20: 271–277
- Ammar, A.M. and Mohieldin, A.Y. (2002) “Resource Constrained Project Scheduling Using Simulation”, *Construction Management and Economics* Vol.20: 323-330

- Anderson, D.S and Woodhead, W.R. (1981) “*Project Manpower Management*”. New York: John Wiley & Sons, Inc.
- Arditi, D., Sikangwan, P. and Tokdemir, B.O. (2002) “Scheduling System for High Rise Building Construction”, *Construction Management and Economics* Vol.20: 353-364
- Arditi, D., Tokdemir, B.O. and Suh, K. (2002) “Challenges in Lined of Balance Scheduling”, *Journal of Construction Engineering and Management*, Vol.128 No. 6: 545-556
- Babbie, E. (2001) “*The Practice of Social Research: Ninth Edition.*” Belmont, Calif.: Wads Worth Publishing Co.
- Baker, L.T. (1999) “*Ding Social Research.*” Boston, Mass.: McGraw Hill, Company.
- Bell, C.L. (1987). “Attributes and Cost Effectiveness of Material Management Computer System”. *Managing Construction World Wide*, Volume One. London: CIOB, CIB, International Council for Building Research Studies and Documentation.
- Bernardes, S.M.M. (2002). “ Proposing improvements to the process of production planning and control in building companies”, DMinUCE, London {Source: http://www.ndprodutos.ufrgs.br/arquivos_pdf/bernesm.pdf}
- Bibany, E.H. (1997) “ Parametric Constraint Management in Planning and Scheduling: Computational Basis” *Journal of Construction Engineering and Management*, Vol.123 No. 3: 348-353
- Burton, L.T. and Cherry, E.G. (1970).”*Social Research Techniques for Planners.*” London: George Allen and Unwin Ltd.

- Burk, R. (2003) “*Project Management, Planning and Control Techniques.*” Chichester, England: John Wiley & Sons, Inc.
- Callahan, T.M., Quackenbush, G.D. and Rowings, E.J. (1992) “*Construction Project Scheduling.*” New York: McGraw Hill, Inc.
- Carter M.P. and Williams D. (1996) “Questionnaire Design, Stafford University Business School. (www.Staffs.Ac.Uk/Buss/Bscal/Mandev/M-Qm/T-Que/Que.Htm)
- Chanasa, S. and Zieli, P. (2001). “Critical Path Analysis in the Network with Fuzzy Activity Times” *Fuzzy Sets and Systems* Vol.122: 195–204
- Chehayeb, N.N., Abourizk, M.S. (1998) “Simulation-Based Scheduling with Continuous Activity Relationships” *Journal of Construction Engineering and Management*, Vol.124 No. 2: 107-115
- Chua, H.K.D, Shen, J.L. and Bok, H.S. (2003) “ Constraint-Based Planning with Integrated Production Scheduler Over Internet” *Journal of Construction Engineering and Management*, Vol.129 No. 1: 293-301
- Cleland, I.D. and Ireland, R.L. (2002). “*Project Management: Strategic Design and Implementation*” New York: McGraw Hill Companies, Inc.
- Cottrell, D.W. (1999). “Simplified Program Evaluation and Review Technique (PERT)” *Journal of Construction Engineering and Management*, Vol.125 No. 1: 16-22
- Creswell, W.J. (1994) “*Research Design Qualitative and Quantitative Approaches.*” London: SAGE Publications.

- David, Chua, H.K. And Shen, J.L. “Constraint Modeling and Buffer Management with Integrated Production Scheduler”
- El-Rayes, K. and Moselhi, O. (1996) “Resource-Driven Scheduling of Repetitive Activities.” *Construction Management and Economics*, Volume 16: 433-446.
- Faniran, O.O., Love, D.E.P and Li, H. (1999) “Optimal Allocation of Construction Planning Resources”, *Journal of Construction Engineering and Management*, Vol.125, No.5: 311-319
- Fowler, J.F. (1993) “*Survey Research Methods*, 2nd Editions.” Newbury Park, Calif.: SAGE Publications.
- Fischer, A.M. and Azlami, F. (1996) “Scheduling with Computer-Interpretable Construction Method Models” *Journal of Construction Engineering and Management*, Vol.122, No.4: 337-348
- Frery, B.R. (1996). “ Hints for Designing Effective Questionnaires.” *Assessment Research and Evaluation*, Volume5, Issue 3. Virginia Polytechnic Institute (<http://Pareonline.Net/Getvn.Asp?V=S&N=3>)
- Gido, J. and Clements, P.J. (1999). “*Successful Project Management*.” Cincinnati: South-Western College Publication
- Gido, J. and Clements, P.J. (2003). “*Successful Project Management*, Second Edition.” Mason, Ohio: South-Western College Publication
- Gordon, J. and Tulip, A. (1997) “Resource Scheduling”, *International Journal of Project Management*, Vol.15, and No.6: 359-370

- Gray, F. C and Larson, W. E. (2003). “*Project Management: The Managerial Process* 2nd Edition.” New York: McGraw. Hill Companies, Inc.
- Griffis, H.F. and Farr, V.J. (2000). “*Construction Planning for Engineers.*” Boston: McGraw Hill Companies, Inc.
- Hart, C. (1998). “*Doing a Literature Review.*” London: SAGE Publications.
- Hegazy, T., Shabeeb, K.A., Elbeltagi, E. and Cheema, T. (2000) “Algorithm for Scheduling with Multi skilled Constrained Resources”, *Journal of Construction Engineering and Management*, Vol. 126, No. 6
- Hegazy, T. (2002). “*Computer-Based Construction Project Management*” Upper Saddle River, N.J.: Pearson Education, Inc., Prentice Hall.
- Herroelen, W. and Leu, R. (2004) “The construction of stable project baseline schedules” *European journal of Operational research*, Volume 156, Issue 3: 550-565.
- Jenkins, L.J. and Orth, L.D. (2002). “Managing Resources Through Allocation and Levelling Via Manual and Computer Applications.” *ASC Proceedings of the 38th Annual Conference*: Virginia Polytechnic Institute and State University - Blacksburg, Virginia.
- Just, Michael, Murphy, James. (1994) “The Effect of Resource Constraints On Project Schedules” *Transaction of AACE International*, Morgantown, Vol. 1994, Del 2.1
- Karaa, A.F. and Nasr, Y.A. (1986) “Resource Management in Construction”, *Journal of Construction Engineering and Management*, Vol.112 No. 3: 346-357

- Kemp, S. (2004) “*Project Management Demystified.*” New York: McGraw Hill, Inc.
- Kerzner, H. (2004) “*Advanced Project Management: Second Edition*” Hoboken, N.J.: John Wiley & Sons, Inc.
- Khattab, M.M. and Soyland, K. (1996). “Limited-Resource Allocation in Construction Projects” *19th International Conference On Computers and Industrial Engineering*, Vol. 31, No. 1/2: Pp. 229 – 232.
- Khattab, M. and Soyland, K. (1998) “Limited Resource Allocation in Construction Projects”, *ASC Proceeding of the 34th Annual Conference*, Central Connecticut State University, New Britain, Connecticut: 227-280
- Kim, K. Garza, M.J. (2003). “Phantom Float” *Journal of Construction Engineering and Management*, Vol. 129, No. 5: 507-517
- Kim, K. and Garza, M.J (2005) “Evaluation of the Resource-Constrained Critical Path Method Algorithms”. *Journal of Construction Engineering and Management*, May 2005: 522 – 532
- Kirschenman, D.M. (1987). “Adequate Budget for Project Resource Management”, *Journal of Management in Engineering* Vol. 3, No. 4: 308-313
- Koenig, Michael, H. (1978) “Management Guide To Resource Scheduling”, *Journal of Systems Management*, Vol. 29, Issue 1
- Kolisch, R. and Hartmann, O.S. (2005) “Experimental Investigation of Heuristics for Resource-Constrained Project Scheduling: An Update” *European Journal of Operational Research* 2005

- Laufer, A. and Cohenca, A. (1990). "Factors affecting construction planning outcomes" *Journal of Construction engineering and management*, Volume 116, No. 1: 135-156
- Leu, S.S. and Yang, H.C. (1999) "A Genetic-Algorithm-Based Resource-Constrained Construction Scheduling System", *Construction Management and Economics* Vo. 17: 767- 776
- Leu, S.S., Yang, H.C. and Huang, C.J. (2000) "Resource Levelling in Construction By Genetic Algorithm-Based Optimization and Its Decision Support System Application" *Automation in Construction* 10: 27–41
- Leu, S.S. and Hwang, T. S. (2001) "Optimal Repetitive Scheduling Model with Shareable Resource Constraints." *Journal of Construction Engineering and Management*, Vol. 127, No. 4: 270 – 280
- Leu, S.S. and Hung, H.T. (2002) "A Genetic Algorithm-Based Optimal Resource Constrained Scheduling Simulation Model", *Construction Management and Economics* Vol. 20: 131–141
- Lewis, P.J. (1995). "*Project Planning, Scheduling and Controlling, A Hands-On Guide To Bringing Projects in On Time & On Budget*", Revised Edition. Chicago: IRWIN Professional Publishing.
- Lock, D. (1993) "*Handbook of Engineering Management* Second Edition." Oxford: Butterworth-Heinemann.
- Lockyer, K. and Gordon, J (1996). "*Project Management and Project Network Techniques*, Sixth Edition." London: Pitman Publishing.

- Lu, M. and Abourizk, M.S. (2000) “Simplified CPM / PERT Simulation Model” *Journal of Construction Engineering and Management*, Vol. 126, No. 3: 219 – 226
- Marchman, A.D. (2000). “ *Construction Scheduling with Sure Track*” Stamford: Delmar Thomson Learning.
- Marmel, J.E. (2004). “*Master Visually the Complete Visual Reference, Microsoft Project 2003*” Hoboken N.J.: Wiley Publishing, Inc:
- Mattila, G.K. and Abraham, M.D. (1998) “Resource Levelling of Linear Schedules Using Linear Programming” *Journal of Construction Engineering and Management*, Vol. 124, No. 3: 232 – 244
- Meredith, R.J., Samuel, Mantel, J. (2003) “*Project Management: A Managerial Approach*” New York: John Wiley & Sons, Inc.
- “Microsoft Project 2002, *Frequently Asked Questions Standard and Professional*”, 1984-2002 Microsoft Corporation
- Moizuddin, M and Selim, Z.S. (1997). “Project Scheduling Under Limited Resources.” *AACE International Transaction*, Morgantown
- Nowlan, D. “Questionnaire Design in Relation To Instructional Development.” *Concept Paper, EDER 675*
- O’Brien and David, (1997). “Questionnaire Design, Georgia Technology College of Computing.” <http://Www.Cc.Gatech.Edu/Cs6751-97-inter/Topic/Quest-Desing/>

- Odeyinka, A.H. and Lowe, G.J. (2002). “ A factor approach to the analysis of risks influencing construction cost flow forecast”. *COBRA 2000, Proceedings of the RICS foundation construction and building research conference*, Nottingham, Trent University
- Oppenheim, N.A. (1966). “*Questionnaire Design and Attitude Measurement.*” New York: Basic Book, Inc.
- Padilla, M.E. and Carr, I.R. (1991) “Resource Strategies for Dynamic Project Management”, *Journal of Construction Engineering and Management*, Vol.117, No.2: 279-293
- “*Primavera Project Planner, Planning & Control Guide*”, Version 3.0,1999 Primavera Systems. Inc.
- Primavera Systems. Inc. (1999) “*Planning and Scheduling with P3, Course 601 Training Manual.*” Version 3.0
- Senouci, B.A. and Adeli, H. (2001) “Resource Scheduling Using Neural Dynamics Model of Adeli and Parka”, *Journal of Construction Engineering and Management*, Vol. 127, No. 1: 28-34
- Sharma, L.J. (2000) “*Construction Managements and Accounts*”. Satya Prakashan.
- Shanmuganayagam, V. (1993), “Optimization of Resource Cost Based An Availability” *Construction Informatics Digital Library*, Source: <http://Itc.Scix.Net/>
- Shtub, A., Bard, F. J. and Globerson, S. (1994). “*Project Management, Engineering, Technology and Implementation.*” Englewood Cliffs, N.J.: Prentice Hall, Englewood Cliffs

- Skitmore, M.R., Stradling, G.S. and Tuohy, P.A. (1998). "Project management under uncertainty." *Construction management and economics* Volume 7, No. 2, and page: 103-113
- Son, J. and Skibniewski, J.M. (1999) "Multi heuristic Approach for Resource Levelling Problem in Construction Engineering: Hybrid Approach" *Journal of Construction Engineering and Management*, Vol. 125, No. 1
- Tereso, P.A., Araujo, T.M.M. and Elmaghraby, E.S. (2004) "Adoptive resource allocation in multimodal activity networks" *International journal of production economics*. Volume 92, Issue 1: 1-10
- Weia, C.C., Liub, H.P. and Ying-Chin Tsaic, C.Y. (2002). "Resource-Constrained Project Management Using Enhanced Theory of Constraint" *International Journal of Project Management* 20: 561–567
- Wysocki, K.R., Beck, R. and Crane, B.D. (2000) "*Effective Project Management* 2nd Edition." New York: John Wiley & Sons Inc.
- Wysocki, K.R., Beck, R. and Crane, B.D. (2003) "*Effective Project Management.*" Indianapolis, Ind.: John Wiley & Sons Inc.