

PROJECT DATA MANAGEMENT

ZAINAL ARIFFIN HJ AHMAD

UNIVERSITI TEKNOLOGI MALAYSIA

UNIVERSITI TEKNOLOGI MALAYSIA

DECLARATION OF THESIS / UNDERGRADUATE PROJECT PAPER AND COPYRIGHT

Author's full name : **ZAINAL ARIFFIN HJ AHMAD**

Date of birth : **7th December 1957**

Title : **PROJECT DATA MANAGEMENT**

Academic Session: **2008/2009**


I declare that this thesis is classified as:

- | | | |
|-------------------------------------|---------------------|---|
| <input type="checkbox"/> | CONFIDENTIAL | (Contains confidential information under the Official Secret Act 1972)* |
| <input checked="" type="checkbox"/> | RESTRICTED | (Contains restricted information as specified by the organization where research was done)* |
| <input type="checkbox"/> | OPEN ACCESS | I agree that my thesis to be published as online open access (full text) |

I acknowledged that Universiti Teknologi Malaysia reserves the right as follows:

1. The thesis is the property of Universiti Teknologi Malaysia.
2. The Library of Universiti Teknologi Malaysia has the right to make copies for the purpose of research only.
3. The Library has the right to make copies of the thesis for academic exchange.

Certified by:


SIGNATURE

571207-08-5777
(NEW IC NO. /PASSPORT NO.)

Date : APRIL 2009


SIGNATURE OF SUPERVISOR

Dr. Suhaimi Ibrahim
NAME OF SUPERVISOR

Date : APRIL 2009

NOTES : * If the thesis is CONFIDENTIAL or RESTRICTED, please attach with the letter from the organisation with period and reasons for confidentiality or restriction.

SUPERVISORS DECLARATION

“We hereby declare that we have read this thesis and in my opinion this thesis is sufficient in terms of scope and quality for the award of the degree of MSc. (Computer Science – Real Time System Software Engineering)”


Signature



Academic Supervisor : Dr.Suhaimi Ibrahim

Date : APRIL 2009

Signature



Industrial Mentor : En. Amiruddin Jaafar Sidek

Date : APRIL 2009

PROJECT DATA MANAGEMENT

ZAINAL ARIFFIN HJ AHMAD


A dissertation submitted in partial fulfillment
of the requirements for the award of the degree of
MSc. (Computer Science - Real Time Software Engineering)

Centre for Advance Software Engineering
Faculty of Computer Science and Information System
Universiti Teknologi Malaysia

APRIL 2009

I declare that this dissertation entitled “*Project Data Management for Custommedia Sdn Bhd*”)” is the result of my own research except as cited in the references. The dissertation has not been accepted for any degree and is not concurrently submitted in candidature of any other degree.

Signature

: 

Name

: ZAINAL ARIFFIN HJ AHMAD

Date

: APRIL 2009

This thesis is dedicated to my **beloved parents** and the rest of **family**,
CASE, MFTFT18 batch, and friends.

ACKNOWLEDGEMENT

Bismillahirrahmanirahin

First of all I would like to acknowledge Allah and his blessings in every area of my life. Then to my family especially my wife Raja Sarimah Raja Alias who has given me support and encouragement all through the course.

I would also like to acknowledge all those valuable persons including lectures and my friends who have given me priceless encouragement and support throughout the itinerary of the attachment period. Specially thanks, to Dr. Suhaimi bin Ibrahim, who is my Academic Mentor has seriously guided on the achievement or development on the project.

I would to thank you to Puan Mastura Abu Samah the CEO of Custommedia Sdn Bhd, who has given me the opportunity to be part of their team player in the organization. En. Amiruddin Jaafar Sidek, the SMO who has guided the project. Finally, to all Project Managers and staff of Custommedia Sdn Bhd who has given me valuable knowledge.

ABSTRACT

Project may be long or short in period and it involves with many factors such as human, cost and procedures. Project has its own life cycle and its divide into stages and each stage has it own characteristics. In view of this, project required a systematic ways in managing the factors. Project Data Management or PDM for Customedia Sdn Bhd is a collaboration of Project Management with the Software Engineering practices that provided integration and monitoring of information between distributed projects that reduces the manual effort and time spent. PDM is an that application will assist the Project Manager in managing projects and it consists of six Project Management application namely Time Management, Risk Management, Issue, Change Request, Verification and Validation and QMS.

ABSTRAK

Suatu Projek berkemungkinan berjangka panjang atau pendek yang melibatkan faktor-faktor lain seperti buruh, kos dan procedure. Sesuatu projek mempunyai pusingan jangka hayat dan ia terbahagi kepada beberapa peringkat yang mempunyai ciri-ciri yang tersendiri. Berdasarkan ciri tersebut, suatu projek memerlukan pengurusan yang bersistematik. Sistem "Project Data Management " atau PDM adalah berdasarkan satu penyatuan atau prinsip "Project Management" dan "Software Engineering Practice" yang membolehkan pengabungan diantara pengawasan maklumat di antara projek-projek untuk mengurangkan kerja-kerja secara manual dengan masa yang diambil. PDM adalah aplikasi yang membantu Pengurus Projek di dalam mengurus projek dan ia mempunyai enam aplikasi Pengurusan Projek ia itu Time Management, Risk Management, Issue, Change Request, Verification and Validation dan QMS.

TABLE OF CONTENTS

CHAPTER	TITLE	PAGE
	TITLE PAGE	i
	DECLARATION	ii
	DEDICATION	iii
	ACKNOWLEDGEMENT	iv
	ABSTRACT	v
	ABSTRAK	vi
	TABLE OF CONTENTS	vii
	LIST OF TABLE	xi
	LIST OF FIGURES	xii
	LIST OF APPENDICES	xiv
	LIST OF ABBREVIATIONS	xv
1	INTRODUCTION	1
	1.1 Background of The Study	1
	1.2 Company Background	2
	1.2.1 The Application Products	3
	1.2.2 The Multimedia Services	3
	1.3 Problem Background	4
	1.4 Problem Statement	5
	1.5 The Purpose of Study	5
	1.6 The Objective in the Study	6
	1.7 Project Scope in the Study	6
	1.8 The Importance of the Study	7
	1.9 Conclusion	8

2	LITERATURE REVIEW	9
	2.1 Introduction	9
	2.2 The evolution of PDM or Project Office	10
	2.3 What is Project?	11
	2.3.1 The Characteristics of Project Life Cycles	11
	2.3.2 The Characteristics of Project Phases	13
	2.4 What is Project Management?	13
	2.5 What is the Project Office?	15
	2.6 The Gartner's Model and Its' Role in the Project Office	16
	2.7 What is the System Standard of Measurement?	18
	2.7.1 A survey Standard Study in Malaysia	19
	2.7.2 CMMI and the Project Management	21
	2.8 CMMI from a Data Perspective	23
	2.9 What is Data Management?	28
	2.10 The SharePoint Features	28
	2.11 Rational Unified Process (RUP) Life Cycle Model	30
	2.11.1 Process Overview	30
	2.11.2 Phases and Iterations — The Time Dimension	31
	2.11.3 The Basic Principles of Best Practice System	32
	2.12 Database for PDM	33
	2.13 Products Comparison in the Market	35
	2.14 Conclusion	35
3	METHODOLOGY	36
	3.1 Introduction	36
	3.2 Methodology of the study	36
	3.2.1 The Framework Study	37
	3.2.2 Instruments Used in this Study	38

3.2.3	Tools Used in System Documentation	39
3.2.4	Validation of Documentation	40
3.3.	Methodology of the Project Development	40
3.4	Organization Analysis	40
3.5	Network Infrastructure	41
3.6	Current Business Process	42
3.6.1	Time Management	43
3.6.2	Change Request	46
3.6.3	Issue	47
3.6.4	Risk Management	48
3.6.5	Verification & Validation	49
3.6.6	Quality Management System (QMS)	50
3.7	Conclusion	51
4	SYSTEM DESIGN	52
4.1	Introduction	52
4.2	Data Flow	52
4.3	The PDM Context Diagram	55
4.4	Business Process Modeling	56
4.4.1	Authentication Engine	57
4.4.2	Uploading the MS Project	57
4.4.3	Time Management	58
4.4.4	Risk Management	60
4.4.5	Change Request	61
4.4.6	Issue	62
4.4.7	Verification and Validation	63
4.4.8	QMS Online	64
4.4.9	Dashboard and reports	66
4.4.9.1	Time Management	66
4.4.9.2	Risk Management	66
4.4.9.3	Change Request	67

	4.4.9.4 Issue	68
	4.4.9.5 Verification and validation	69
	4.4.9.6 QMS	70
4.5	System Architecture	71
4.6	Sharepoint Architecture	71
4.7	Hardware and Software Requirements	74
	4.7.1 Web Server Hardware Requirements	74
	4.7.2 Web Server Software Requirements	76
4.8	Database Requirements	77
4.9	Client Software Requirements	77
4.10	Conclusion	78
5	DISCUSSION AND CONCLUSION	79
	5.1 Introduction	79
	5.2 Challenges	80
	5.2.1 Support from Management	80
	5.2.2 To get user' time for discussion	81
	5.3 Conclusion	81
	REFERENCES	83

LIST OF TABLES

TABLE NO.	TITLE	PAGE
2.1	Show the comparison between CMMI and ISO	19
2.2	Lists the CMMI process areas organized by maturity levels.	23
2.3	Illustration of the transition of maturity from lower level to higher level.	26
2.4	Show the maturity performance with the expected technology support	27
3.1	Schedule of work done in industrial attachment	38
4.1	Hardware requirements for the supported operating systems	76

LIST OF FIGURES

FIGURE NO.	TITLE	PAGE
2.1	Typical Project Cost and Staffing Level across Project Life Cycle	12
2.2	Stakeholder' Influence Over Time	12
2.3	Typical Sequence of Phase in a Project Life Cycle	13
2.4	Five Governing Roles of the Project Office	16
2.5	Standard guideline or best practices the organization adopt in managing development project	20
2.6	Standards, guidelines or best practices adopted by companies in managing software development projects	21
2.7	The five maturity level of CMMI	22
2.8	The Iterative Model graph shows how the process is structured along two dimensions.	31
3.1	CSMB's organization hierarchy	41
3.2	LAN Topology for CSMB	41
3.3	This figure shows the component used in the system	43
3.4	Workflow for PDM version 1.5	45

4.1	Data flow for PDM version 2	54
4.2	Context diagram for PDM	55
4.3	BPM Diagram for the Time management, Risk Management, Issue, Change Request, QMS online and Verification and Validation at level 0	56
4.4	BPM for Authentication	57
4.5	BPM diagram for Uploading MS Project data	58
4.6	BPM for Time management at level 1	59
4.7	BMP for Time Management at level 2	59
4.8	BPM for Risk management at Level 1	60
4.9	BPM for Change Request at level 1	62
4.10	BPM on Issue at level 1	62
4.11	BPM for Verification and Validation at level	63
4.12	BPM for QMS Change Request at level 1	64
4.13	BPM on QMS CPA at level 1	65
4.14	Overview of the PDM System architecture	71
4.15	Overview of system architecture using Sharepoint	72
4.16	Illustration of Server Environment for Sharepoint Services	73
4.17	Illustration of Server Environment for Sharepoint Services	74

LIST OF APPENDICES

APPENDIX	TITLE	PAGE
A	Product Analysis	86
B	USECASE Diagram	90

LIST OF ABBREVIATIONS

BPM	Business Process Modeling
CASE	Centre of Advanced Software Engineering
CAR	Causal Analysis and Resolution
CCB	Change Control Board
CMMi	Capability Maturity Model Integration
CMSB	Custommedia Sdn Bhd
CR	Change Request
CRL	Contractual Requirement List
F-One	Frame Work One
ISO	International Standard Organization
PCB	Process Capability Baseline
PDM	Project Data Management
PM	Project Manager
QMS	Quantitative Management System
RUP	Rational Unified Process
SDLC	Software Development Life Cycle
URS	User Requirement Specification
WBS	Work Breakdown System
CCCC	Configuration & Change Control Coordinator

CHAPTER 1

INTRODUCTION

1.1 Background of The Study

In view of Software Projects became more cross-functional in nature, Custommedia Sdn Bhd or CSMB is in the opinion to look for a system that can manage projects from end to end in a consistent manner. Communication and coordination across the processing areas within the organization are not always in a timely manner, as Project Management applications are not integrated together. Hence, to help improve communication and coordination, CSMB looks to Project Data Management (PDM) as a solution.

PDM is an application which make up of various Project Management Applications that integrate together under one repository system. The purpose of the system is to process project data that enable to have timely and quality output that will help in making decision. As for initial stage, the PDM system will focuses on the data input and monitoring project activities.

1.2 Company Background

The attachment or research study was done at The Customedia Sdn Bhd from period of 2nd January 2009 to 30th April 2009. The Custommedia Sdn Bhd or CMSB was incorporated in 1990 with the main business is developing software. The office is located at Technology Park Malaysia and employed more than 60 staff for various departments. Since CSMB was established, they have vast experience in software development and engineering. They have works from all areas of business such as government or non government agencies.

CMSB has produces many products in various areas such as Software Engineering Services, Multimedia Engineering Services and consultancy. With the outstanding product, the CSMB was awarded with CMMI certification for level 3, ISO 9001 certification and MSC status. The *Vision and Mission* of the CMSB are as follows :

“The vision of The Customedia Sdn Bhd is to become Malaysia’s most reputable and profitable software powerhouse emphasizing on customer focus and providing for the well being of all employees and stakeholders.” and the *Mission* “ To increase the productivity and quality of products and services globally. To enhance employees’ work-life quality. To promote life-long learning knowledge worker environment. To increase creativity and innovation in software production and services “

Beside, developing software CSMB provides services on Solution Engineering, Education and Training, Multimedia Engineering and IT consultancy. They also active in various industry-driven as follows :-

- One of the founder and current president and secretariat of Malaysian Software Testing Board (MSTB).
- The MSTB representative to Asian Testing Alliance (ASTA)
- Programmed & Communication Director of Software Improvement Network (SPIN) – Malaysian chapter

1.2.1 The Application Products

The Customedia Sdn Bhd has the track records of having successful products in different types of areas:-

- *CoRNEA* is and an Integrated School Management System software for schools and educational institutions.
- *NutriMart* is a system able to calculate nutritional values of recipes, menus, meal and food items quickly and accurately.
- *PINTAS* is an Interest Free Bank Islam Financing System (BIFS) for Bank Islam Berhad.

1.2.2 The Multimedia Services

The Customedia Sdn Bhd has also the track records of having successful services in multimedia development such as;

- *Ilham Product Series* an interactive educational and training CDs focusing on Hajj, Umrah and Ziarah In the Light of Four Islamic Schools of Jurisprudence
- *FASIH* series for Learning Arabic (Level 1, 2 and 3) in Arabic Language for education purpose.

1.3 Problem Background

Project Management processing is a main area for every software development company. Hence, CSMB has taken various steps in improving this processing area such as by adopting CMMI and ISO standard that enable them to have consistence procedures. By automating this processing areas the CSMB will have efficient and effective in managing project therefore give quality output.

PDM is a system that assists Project manager in managing project. Initially, Change Synergy and CM Synergy system had been used in the organization since June 2005. The objectives of implementing these tools are to assist the project in managing the configuration items and to manage Change Request raised in the project. Subsequent from that, the Change Synergy System was customized for other used such as TimeSheet System, Defect Management System and Issue Tracking System.

Later, in the year 2006 The EPG Group initiate the Project data management. Project data Management application was started with version 1.o5 and it was comprised of Timesheet and Gantt Chart application. However, due to the limited scope and unable to accommodate the present requirement, the system was not in used.

Now, the CMSB's Management is looking at larger scope that the PDM will integrate all project management applications into a system. The PDM will comprise of Timesheet Management, Risk Management, Issues, Change Request, Verification and Validation and QMS at initial stage.

1.4 Problem Statement

This project is to identify the problems in the CSMB on the Project Data Management, hence this factors will guide in developing the PDM system. The following are the identified problems that will be focused in this research.

- a. Why Project Data was not in a timely manner and unable to support organizational functions?
- b. How to improve the present PDM system in the CSMB such as standards and functionalities?

1.5 The Purpose of Study

The purpose of this study is to provide overviews of the problems encounter by the CMSB and provide a solution in improving the processes.

- a. To find out the process that caused the Project Data was not in a timely manner and unable to support in organizational functions.
- b. To find out the method that enable to improve the present PDM system.

1.6 The Objective in the Study

The objective of Project Data Management (PDM) is :-

- a. To identify whether the process that caused the data which is not in a timely manner as the Project Management applications or components are not integrated together.
- b. To identify standard that enable in upgrading the present PDM in the CSMB.

1.7 Project Scope in the Study

The scope of the project embrace the Software Development Life Cycle (SDLC) methodology which in line with the organization standard procedures guidelines. SDLC consist of requirement gathering, development, testing and deployment which include documentation. The period of this project is governed by the internship timeframe that is from 2nd January 2009 to 30th April 2009 and the scope for this attachment covers on the initial studies of the project.

This system is tailored for the use of CSMB and it may not applicable to others company or outside the environment research. This system is a collaboration of Software Engineering and Project Management and it may be different from others system as it is depending on the durability of the methodology in developing the system. The data collected for this system is provided by CSMB, hence the inferences of this study can only be seen by other application that has the same characteristic.

This study depends on the identified problems that the author has found out earlier excluding other problems. At the initial stage the PDM will consists of six

components namely Time Management, Risk Management, Issue, Change Request, Verification and Validation, and QMS. Other components such as Cost Management and Human Resource are not included in this system.

The successful of this study depends on the fulfillment of the user requirement in developing the system. Thus, the information received during the requirement stage is important in proceed to the next stage. The effectiveness of PDM system will depend on the successful of the development stages.

Lastly, the result of this study referred to the requirement data for the period of the under study and it may be differs with other data beyond this period.

1.8 The Importance of the Study

Based on the problems statement and the project objectives as mentioned earlier, this study is important in giving information to CMSB staff as a guideline in developing the PDM system. They can use this information in planning for future development that suitable to the requirement demand at that time.

In facts, this study is also important because it might shows the successful of the system if the steps recommended are follows such as enhance the procedures after identifying the problem facing during the organization. Hence, awareness to overcome the problems can be made immediately.

The complete documentation is expected to reinforce the productivity among the staff and administrator to upgrading their performance to organize the effective of data collection. In facts, the documentation will encourage the positive value of group work in systematic procedure and increasing their competency with other organization.

1.9 Conclusion

From the initial study, it is found that Custommedia Sdn Bhd requires the Project Data Management that can improve in project communication, task delegation and performance monitoring.

Project management is the core processes for every software development; as such PDM will be the main process centre. Future development, such as integration with other functional area such as financial and Human Resources, that enables more timely and efficient data that can support in the organizational functions.

Web enable application enables the application to be assessing remotely. User will be able to communicate or update data at the sites. Hence there will be no lost of data over the time.

REFERENCES

- Buzzell, R.D. & Gale, B.T. (1987). *Software Quality: Definitions and Strategic Issues*, Ronan Fitzpatrick, M. Sc Computing Science (ITSM), Advanced Research Module, Staffordshire University, School of Computing Report, April 1996 - The PIMS principles, The Free Press, New York, N.Y., USA. Retrieved on 6th Feb. 2009, from <http://www.tensteppb.com/2.1ProjectLifeCycle.htm>
- James, G.H. (2006). *Ten Step Method to Continuous*. Retrieved on 16 August 2008, from <http://www.qualityguru.com/2006/04/ten-step-method-to-continuous.html>
- Patrick, C.M. (2007). *Ten Step Homepage*. Retrieved on 16 August 2008, from <http://www.tenstep.com/open/0.0.0TenStepHomepage.html>
- Lyanna, J.O. (2005). *Microsoft in MSDN*. Retrieved on 16 August 2008, from <http://msdn.microsoft.com/en-us/library/ms561082.aspx>.
- William R. Duncan. *A Guide to the Project Management Body of Knowledge*, Project Management Institute in 1996
- Chin, G.K. (2005). *Sql Server*. Retrieved on 5 Desember 2008, from <http://www.microsoft.com/Sqlserver/2005/en/us/features.aspx>
- Lau, K.L. (2005). *Ten Step Homepage*. Retrieved on 16 August 2008, http://searchcio.techtarget.com/sDefinition/0,,sid182_gci1288934,00.html
- Project Management Solutions (2006). *The CBP is a division of Project Management Solutions, Inc. Center for Business Practices*, 410 Township Line Rd., Havertown, PA 19083 USA; 484.450.0100; Retrieved on 16 August 2008, from customerservice@cbponline.com.
- Carnegie Mellon University (1999). *Software Acquisition & Risk Management Key Process Area (KPA)—A Guidebook Version 1.02*. PDF Book, California.
- The Standish Group (1995). *The CHAOS Project Management Research Study*. Retrieved on 23 November 2008, from http://en.wikipedia.org/wiki/Project_management
- Siew Hock Ow (2007). *A Study on Software Project Tracking and Oversight Practices Among Software Companies in Malaysia*. Department of Software Engineering, Faculty of Computer Science & Information Technology. University of Malaya, Kuala Lumpur.

Softwebsolution (2007). *Architecture of SharePoint*. Retrieved on 23 November 2008, from <http://moss.softwebsolutions.com/ArchitectureofSharepoint2007>.

Matt Light 01 August 2000. *A Strategic Analysis Report Analytical Source*. Gartner Research

A. Hafinaz binti Rashid (2006). Collaborative Timesheet Management System. Thesis for Master of Science in Information Technology – Management, UTM, Skudai, Johor.

Boris Mutafelija and Harvey Stromberg. (2003) *Systematic Process Improvement Using ISO 9001:2000 and CMMI*. Artech House, 685 Canton Street Norwood, MA 02062

CBP Research Report (2008). *The State of the PMO 2007-2008: A Benchmark of Current Business Practices*. Township Line Road Havertown. PA 19083 USA 484.450.0100. Retrieved on 12 November 2008, from www.cbponline.com

Tom Flynn, P.E. (2000). Re-engineering your way to a Project Management Office. Retrieved on 12 November 2008, from

Donna Fitzgerald 29 February 2008. *PMOs: One Size Does Not Fit All* Gartner RAS Core Research Note G00155081