PERCEPTION OF THE CONTRACTORS ON COLLABORATIVE RELATIONSHIP IN PAN BORNEO PROJECT

AZAH FARIZAH BINTI REDZUAN

UNIVERSITI TEKNOLOGI MALAYSIA

PERCEPTION OF THE CONTRACTORS ON COLLABORATIVE RELATIONSHIP IN PAN BORNEO PROJECT

AZAH FARIZAH BINTI REDZUAN

A project report submitted in partial fulfilment of the requirements for the award of the degree of Master of Project Management

> School of Civil Engineering Faculty of Engineering Universiti Teknologi Malaysia

> > DECEMBER 2019

ACKNOWLEDGEMENT

First of all, thanks to Allah for the opportunity given towards the completion of my dissertation. I would like to express my great appreciation to my supervisor Dr. Zulhasni Bin Abdul Rahim for his patient, guidance, encouragement and valuable suggestion throughout the preparation of this dissertation. His willingness to spend his time to discuss on this dissertation has been very much appreciated.

I would also like to extend my thanks to my parents, Redzuan Hamdan and Zuhaida Ghazali for all the support, inspiration and encouragement throughout my study as your prayer was what sustained me thus far. Thank you to all my families for giving the morale support and ideas towards the completion of this dissertation.

Not to be forgotten, thank you to all my friends especially my classmate for the brilliant comments and supports throughout the entire process. I am thankful with all the cooperation given by all my friends in finalizing the dissertation. There is no word to express my gratitude and appreciation for the friendship.

I am particularly grateful for completing the dissertation on time and it would not be possible without the help of many individuals. Thank you

ABSTRACT

The purpose of this study is to determine the perception of the contractors on collaborative relationship in Pan Borneo Project. Construction industry has achieve a lot of improvement especially in construction development delivery. The construction of the Pan borneo highway is under the Private Finance Initiative (PFI) where the private companies will obtain the federal government funds to complete the public facilities. Collaborative partnerships play an important role in building industry growth. The partnership power listed the clear benefits of a balanced partnership relationship: partnership provides the ability to maximize internal investment; focuses on core competencies; leveraging other organizations, core competencies; minimizing capital requirements, increasing product offerings; gaining access or quicker access to new markets; sharing scarce resources; spreading risk and opportunity; improving quality and productivity; leveraging alternative technologies; supplying in-house developers with competition; using a broader pool of talent and satisfying customers. The success and failure of the building collaborative partnership depends on the management's ability to implement and execute the best collaborative strategy. The study is based on the methodology of a mixed process. The questionnaires and interview were conducted on behalf of the contractor involved in Pan Borneo Highway Sarawak's growth. Because of geographical and cultural variation, these results should not be universal.

ABSTRAK

Tujuan kajian ini adalah untuk menentukan persepsi pihak kontraktor mengenai hubungan kerjasama dalam Projek Pan Borneo. Industri pembinaan mempunyai mencapai banyak peningkatan terutama dalam penyampaian pembangunan pembinaan. Pembinaan Lebuhraya Pan Borneo adalah di bawah Inisiatif Pembiayaan Swasta (PFI) di mana syarikat-syarikat swasta akan mendapatkan dana kerajaan persekutuan untuk melengkapkan kemudahan awam. Perkongsian kerjasama memainkan peranan penting dalam membina pertumbuhan industri. Kuasa perkongsian yang disenaraikan jelas memberi manfaat terhadap hubungan kerjasama yang seimbang: perkongsian menyediakan keupayaan untuk memaksimumkan pelaburan dalaman; memberi tumpuan kepada kecekapan teras; Memanfaatkan kecekapan teras organisasi lain; mengurangkan keperluan modal, meningkatkan penawaran produk; mendapatkan akses atau akses yang lebih cepat ke pasaran baru; perkongsian sumber yang terhad; menyebarkan risiko dan peluang; meningkatkan kualiti dan produktiviti; memanfaatkan teknologi alternatif; membekalkan pemaju dalam bilik dengan persaingan; menggunakan kolam yang lebih luas bakat dan memuaskan pelanggan. kejayaan dan kegagalan kerjasama rakan kongsi bangunan bergantung kepada keupayaan pihak pengurusan untuk melaksanakan dan melaksanakan strategi kerjasama terbaik. Kajian ini adalah berdasarkan metodologi proses campuran. Soal selidik dan temu bual telah dijalankan bagi pihak kontraktor yang terlibat dalam pertumbuhan Pan Borneo Highway Sarawak. Oleh kerana variasi geografi dan budaya, keputusan ini tidak seharusnya menjadi universal.

TABLE OF CONTENTS

TITLE

DECLARATION	iii
DEDICATION	iv
ACKNOWLEDGEMENT	\mathbf{v}
ABSTRACT	vi
ABSTRAK	vii
TABLE OF CONTENTS	viii
LIST OF TABLES	Х
LIST OF FIGURES	xi
LIST OF ABBREVIATIONS	xii
LIST OF SYMBOLS	xiii
LIST OF APPENDICES	xiv

CHAPTER 1	INTRODUCTION	1
1.1	Introduction	1
1.2	Background of the project	2
1.3	The implementation of Pan Borneo Project	5
1.4	Problem Statement	6
1.5	Research Question	7
1.6	Objective	7
1.7	Scope of Study	8
CHAPTER 2	LITERATURE REVIEW	9
2.1	Introduction	9
2.2	The importance of collaboration relationship	10
2.3	Reason for collaboration	12
2.4	Factors that lead to the success of collaboration	15
2.6	Tools for measuring collaboration	17
2.7	Improves collaboration in construction	19

CHAPTER 3	RESEARCH METHODOLOGY	21
3.1	Introduction	21
3.2	Procedure	23
3.3	Research Design	24
3.5	Instrumentation and Measurement	25
3.6	Pilot Study	29
3.7	Data Collection	30
3.8	Data Analysis	30
CHAPTER 4	CONCLUSION AND RECOMMENDATIONS	31
4.1	Introduction	31
4.2	Reliability Test	36
4.4	Mean Score	38
4.6	Correlation Analysis	39
4.7	Regression Analysis	42
4.9	Interview	47
		40
CHAPTER 5	CONCLUSION AND RECOMMENDATION	49
CHAPTER 5 5.1	Introduction	49 49
-		
5.1	Introduction	49
5.1	IntroductionDiscussion of the main findings5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo	49 49
5.1	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway 	49 49 50
5.1	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway Sarawak (Objective 1) 5.2.3 Action that can be taken for the improvement of collaborative relationship in Pan Borneo 	49 49 50 52
5.1 5.2	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway Sarawak (Objective 1) 5.2.3 Action that can be taken for the improvement of collaborative relationship in Pan Borneo Highway Sarawak (Objective 3) 	 49 49 50 52 52
5.1 5.2 5.3	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway Sarawak (Objective 1) 5.2.3 Action that can be taken for the improvement of collaborative relationship in Pan Borneo Highway Sarawak (Objective 3) Implication of the study 	 49 49 50 52 52 52 52
5.1 5.2 5.3 5.4	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway Sarawak (Objective 1) 5.2.3 Action that can be taken for the improvement of collaborative relationship in Pan Borneo Highway Sarawak (Objective 3) Implication of the study Recommendation 	 49 49 50 52 52 52 52 52 53
5.1 5.2 5.3 5.4 5.5	 Introduction Discussion of the main findings 5.2.1 Factors that contribute towards the success of collaborative relationship in Pan Borneo Highway Sarawak (Objective 2). 5.2.2 Level of implementation of collaborative relationship involve in Pan Borneo Highway Sarawak (Objective 1) 5.2.3 Action that can be taken for the improvement of collaborative relationship in Pan Borneo Highway Sarawak (Objective 3) Implication of the study Recommendation Recommendation for the organization 	 49 49 49 50 52 52 52 52 52 53 53

REFERENCES

LIST OF TABLES

TABLE NO.	TITLE	PAGE
Table 1.1	List of Contractors involve in Pan Borneo Highway	5
Table 2.1	Internal Stakeholders for Pan Borneo Sarawak	13
Table 2.2	External Stakeholders in Pan Borneo Sarawak	14
Table 2.3	Factors of Collaborative relationship	16
Table 4.1	Age of Respondents	33
Table 4.2	Realibility Statistics	37
Table 4.3	Range of Mean Score	38
Table 4.4	Correlation	40
Table 4.5	Model Summary	43
Table 4.6	Anova Analysis	44
Table 4.7	Coefficient Value	46

LIST OF FIGURES

FIGURE NO	. TITLE	PAGE
Figure 1.1	Pan Borneo Highway Sarawak Route	3
Figure 1.2	Overall route for Pan Borneo	4
Figure 2.1	Process of Payment for Pan Borneo (Lebeuhraya Borneo Utara, 2018)	11
Figure 2.2	Flow of Communication	20
Figure 3.1	Methodology of the research	23
Figure 3.2	Flow of quantitative and qualitative data (Fellows & Liu, 1997, Kelle, 2001)	25
Figure 4.1	Gender of respondents	32
Figure 4.2	Experience of the Respondents	34
Figure 4.3	Position of Respondents	35

LIST OF ABBREVIATIONS

CE	-	Coefficient Equialent
EC	-	Effective Communication
FL	-	Facilitative Leadership
Ι	-	Inclusivity and Participation
SD	-	Sound Decision Making

LIST OF SYMBOLS

δ	-	Minimal error
β	-	Beta
р	-	Significant value
Х	-	Independent variable
В	-	Unstandardized Beta
SE B	-	Standard Error for Beta

LIST OF APPENDICES

APPENDIX	TITLE	PAGE
Appendix A	Questionnaire	61
Appendix B	Data From Questionnaire (Mean Score)	64
Appendix C	Data From Questionnaire (Mean Score) Cont'd	65
Appendix D	Semi-Structured Interview	66

CHAPTER 1

INTRODUCTION

1.1 Introduction

Building industry needs participation from different parties such as government, consumer, contractors, suppliers and end users. Building industry is unique in its own way as each project varies from the study of feasibility to the project's end. Blaming culture and average performance in construction industry is a norm. It is a practice to blame society and average performance in the building industry. There are currently collaborative partnerships in many sectors, including construction, manufacturing and retail (Latham, 1994).

A strong personal relationship versus organizational boundaries as a guide to inter-organizational and interpersonal trust and trust is the key component of collaborative relationship success. Inter-organizational trust between groups of individuals exists, according to Vanniste (2015), while inter-personal trust occurs between individuals. Recently, the building technology delivery landscape has changed rapidly with an emphasis on strategic alliances, joint ventures, collaborations and public or private partnerships (Akintoye & Main, 2007). According to Ark (2018), collaboration is more linked to soft skills where collaboration is informed by the deliberate nature of resources and structure, community, and the development of individual skills and mindsets as well as high performance organization. Business collaboration technology uses offer the benefit of being able to safely, efficiently and quickly exchange information. Nonetheless, it may be insufficient stand-in face-to-face interpersonal contact as it will find confidence-building and relationship growth difficult. To achieve collaborative efficiency among the various disciplines available in the organization, a standard procedure and methods and a basic data environment with clearly defined

responsibilities are important. In addition, cooperation is very subjective because in the industry it can have different definitions and implementations. Any partnership, however, will include the process of cooperation as the project's needs.

1.2 Background of the project

For Pan borneo highway, Trans Borneo Highway is another name. It is the site of a deliberate trunk road linked back to the 1960s by Sarawak, Sabah and Brunei Darussalam. The goal in the 1970s to develop the communication route across Sarawak and Sabah leading to a proposal by the Malaysian, Kalimantan Indonesian and Brunei Governments. The project's aim is to further develop the idea of building a highway along Borneo's coastline.

The government is committed to improving Sarawak and Sabah's socioeconomic growth. One of the government's main commitment is to have this initiative aimed at improving and upgrading the Pan Borneo Highway. It was revealed by the Prime Minister of Malaysia in April 2013 as part of the promises made to the country by the government's ' Aku Janji. 'The pledge was followed up in the 2015 Budget.

Pan borneo highway consists of 11 work packages with 11 separate contractors working packages. Due to the lack of local skills on highway construction, the pan-borneo highway development has allowed Sarawak contractors to have joint ventures with Peninsular entities with the Sarawak entity's 70 percent majority equity portion.



Figure 1.1 Pan Borneo Highway Sarawak Route




Figure 1.2 Overall route for Pan Borneo

1.3 The implementation of Pan Borneo Project

Borneo Utara as their Project Delivery Partner, the launch of the Pan Borneo project went into top gear. The kick-off took place at Bintulu. This project is a construction in phase 1 with 11 work parks with an average length of 60-90 km each.

Work	Work Packages Contractor	Road Section	Length (KM)
Packages			
1	Samling Resources Sdn Bhd	Telok Melano Sematan	32.770
2	Samling resources Sdn Bhd	Sematan –Sg Moyan Bridge (SSM) Kuching Serian Road (KSR) Interchange	95.403
3	Zecon Kimlun Sdn Bhd	Serian-Pantu Section	75.015
4	Naim Gamuda (NAGA) JV Sdn Bhd	Sri Aman- Bukit Bangunan Section	84.439
5	Endaya-TRC-PK JV Sdn Bhd	Batang Skrang-Sg Awik Section	67.941
6	PPES BPSB JV Sdn Bhd	Sg Awik-Bintangor Junction	64.846
7	HSL DMIA JV Sdn Bhd	Bintangor-Julau Junctions,Sibu Airport Roundabout- Sg Kua	75.973
8	Musyati Mudajaya JV Sdn Bhd	Sg Kua Bridge-Sg Arip	63.678
9	KKB Engineering Berhad- WCT Holdings Berhad	Sg Arip- Bintulu Airport Junction	64.531
10	Pekerjaan Piasau Konkerit Sdn Bhd	Bintulu Airport Junction- Sg Tangap	77.190
11	Konsortium KPE Sdn Bhd	Sg Tangap-Pujut Link Road	79.983

Table 1.1List of Contractors involve in Pan Borneo Highway

At all 11 works kit spans from Telok Melano to Miri, the implementation would be carried out simultaneously. The tenders were called only among eligible contractors from Sarawak. Joint ventures were developed for those contractors needing expert help with Peninsular Malaysia entities. Between September 2015 and December 2016, all 11 phase 1 work packages from Telok Melano to Miri will be launched with a total of 786 km. Soon thereafter, site ownership occurred, enabling contractors to move into the site and quickly get to work. Therefore, in the context of contractors, this work should concentrate on the collaborative relationship. Therefore, this research will be focusing on the collaborative relationship in the perspective of the contractors.

1.4 Problem Statement

Pan Borneo Highway requires a lot of interest in the project's progress. The project consists of a total of 11 works kit contractors. According to Akintoye and Main (2007), different operators or parties in the construction industry are engaged in the practice of collaborating to deliver construction growth. This could include cooperation between a contractor and another contractor or with a subcontractor, consultants, customers or suppliers including alliances, joint ventures and long-term strategic alliance or project (Akintoye and Main, 2007). Lebuhraya Borneo Utara has been appointed by the government as Project Delivery Partner for this specific project. The project is part of the Private Finance Initiative (PFI) comprising a consortium such as the key contractors, subcontractors, vendors and financial institutions. Therefore, the research is to recognize various collaborative factors that are required in the project to ensure that the work can be done smoothly.

Blaming culture that may lead to construction dispute is very common to occur due to the working environment and behavioral factors. However, in a collaborative arrangement, the problems litigations or claims and disputes are greatly reduced through open communication and improved working relationship (Cook and Hancher, 1990). This research will therefore concentrate on the value of mutual partnerships to minimize negative expectations in the construction industry. It is important to have a great teamwork at all levels because of different backgrounds of people in construction. The study will address the factors that influenced the collaborative relationship process and the factors that contribute to the success of the collaborative relationship.

1.5 Research Question

- 1. What is the critical factors that contribute towards the success of collaborative relationship?
- 2. What is the level of collaborative relationship involve in Pan Borneo Highway Sarawak?
- 3. What is the action that can be taken for the improvement of collaborative relationship in Pan Borneo Highway Sarawak?

1.6 Objective

The aim of this project is to study the collaborative relationship in construction in the perspective of the contractors working for Pan Borneo Sarawak and the objectives of this study are as follows:

- i. To determine the critical factors that contribute towards the success of collaborative relationship
- To analyse the level of implementation of collaborative relationship from 5 selected factors in collaboration process between the contractors.
 - 7

iii. To determine the action that can be taken for the improvement of collaboration relationship in Pan Borneo Sarawak

1.7 Scope of Study

The scopes of data collection in this study will focus on the aspects as follows:

- i. The contractors that involved in the project of Pan Borneo Highway Sarawak
- The selected construction company must be in the range of Class A till Class
 F for those register under Pusat ;|Khidmat Kontractor (PKK) or Grade G1 till
 G7 for those register under Construction Industry Development Board
 (CIDB).

REFERENCES

- Akintan, O., & Morledge, R. (2013). Improving the Collaboration between Main Contractors and Subcontractors within Traditional Construction Procurement. Journal Of Construction Engineering, 2013, 1-11. doi: 10.1155/2013/281236
- Akintoye, A. and Main, J. (2007). Collaborative relationships in construction: the UK contractors' perception. Engineering, Construction and Architectural Management, 14(6), pp.597-617.
- Akintoye, A. and Main, J. (2019). Risk and Success Factors in Construction Collaborative Relationship. [online] Irbnet.de. Available at: https://www.irbnet.de/daten/iconda/CIB17614.pdf [Accessed 21 Feb. 2019].
- Ark, T. V. (2018) Collaboration: Key Success to Teams and Projects. Retrieve from <u>https://www.gettingsmart.com/2018/02/collaboration-key-to-successful-</u> <u>teams-and-projects/</u> dated March 25,2019
- Bresnen, M. and Marshall, N. (2000), "Building partnerships: case studies of clientcontractor collaboration in the UK construction industry", Construction Management and Economics, Vol. 18, pp. 819-32.
- Broadleafconsulting.ca. (2019). Tools for measuring collaboration. [online] Available at: https://broadleafconsulting.ca/uploads/3/5/3/5/35353475/tools_for_measuring _collaboration.pdf [Accessed 11 Apr. 2019].
- Chen, M.-C. and Huang, S.-H. (2003) 'Credit scoring and rejected instances reassigning through evolutionary computation techniques', *Expert Systems with Applications*, 24(4), pp. 433–441.
- Clerc, M. and Kennedy, J. (2002) 'The particle swarm explosion, stability, and convergence in a multidimensional complex space', *IEEE Transactions on Evolutionary Computation*, 6(1), pp. 58–73.
- Cook, E.L., and Hancher, D.E. (1990) Partnering: contracting for the future. Journal of Management in Engineering, ASCE, 6(4), 431–47.
- Crouse, H.J. (1991), "The power of partnerships", The Journal of Business Strategy, November/December, pp. 4-8.

- der Maaten, L. J. P., Postma, E. O., den Herik, H. J., van der Maaten, L., Postma, E. O., van den Herik, J., der Maaten, L. J. P., Postma, E. O. and den Herik, H. J. (2009) 'Dimensionality Reduction: A Comparative Review', *Technical Report TiCC TR 2009-005*, 10(January), pp. 1–41.
- Electrical Contractor Magazine. (2019). What To Expect: Collaboration on Construction Projects. [online] Available at: https://www.ecmag.com/section/your-business/what-expect-collaborationconstruction-projects [Accessed 21 Feb. 2019].
- Gosnell, M., Woodley, R., Hicks, J. and Cudney, E. (2014) 'Exploring the Mahalanobis-Taguchi Approach to Extract Vehicle Prognostics and Diagnostics', in *Computational Intelligence in Vehicles and Transportation Systems (CIVTS), 2014 IEEE Symposium on*, pp. 84–91.
- Gupta, A. (2015) 'Classification of Complex UCI Datasets Using Machine Learning Algorithms Using Hadoop', International Journal of Scetific & Techology Research, 4(5), pp. 85–94.
- Hu, J., Zhang, L., Liang, W. and Wang, Z. (2009) 'Incipient mechanical fault detection based on multifractal and MTS methods', *Petroleum Science*, 6(2), pp. 208–216.
- Huang, C.-L., Chen, Y. H. and Wan, T.-L. J. (2012) 'The mahalanobis taguchi system—adaptive resonance theory neural network algorithm for dynamic product designs', *Journal of Information and Optimization Sciences*, 33(6), pp. 623–635.
- Jain, A. K. A. K., Duin, R. P. W. and Mao, J. (2000) 'Statistical pattern recognition: a review', *IEEE Transactions on Pattern Analysis and Machine Intelligence*, 22(1), pp. 4–37.
- JOE, T. (2019). Assessing Your Collaboration: A Self Evaluation Tool. [online] Joe.org. Available at: https://www.joe.org/joe/1999april/tt1.php [Accessed 25 Mar. 2019]
- Jones, K. (2019). Improving Collaboration in Construction. Retrieved 8 December 2019, from https://www.constructconnect.com/blog/improving-collaborationconstruction
- Khalid, S., Khalil, T. and Nasreen, S. (2014) 'A survey of feature selection and feature extraction techniques in machine learning', 2014 Science and Information Conference, pp. 372–378.

- Kusiak, A. and Wang, J. (1993), "Decomposition of the design process", Journal of Mechanical Design, Vol. 115, pp. 687-695. [Crossref], [Google Scholar]
- Landau, P. and Landau, P. (2019). What Is Project Collaboration? -ProjectManager.com. [online] ProjectManager.com. Available at: https://www.projectmanager.com/blog/what-is-project-collaboration [Accessed 21 Feb. 2019].
- Latham, M. (1994), Constructing the Team: Joint review of Procurement and Contractual Arrangements in the United Kingdom Construction Industry, HMSO, London.
- Li, C., Yuan, J. and Qi, Z. (2015) 'Risky group decision-making method for distribution grid planning', *International Journal of Emerging Electric Power Systems*, 16(6), pp. 591–602.
- Lv, Y. and Gao, J. (2011) 'Condition prediction of chemical complex systems based on Multifractal and Mahalanobis-Taguchi system', in *ICQR2MSE 2011 -Proceedings of 2011 International Conference on Quality, Reliability, Risk, Maintenance, and Safety Engineering*, pp. 536–539.
- Mattessich, B. (2019). Collaboration: What Makes It Work. A Review of Research Literature on Factors Influencing Successful Collaboration.. [online] Eric.ed.gov. Available at: https://eric.ed.gov/?id=ED390758 [Accessed 10 Apr. 2019].
- Motwani, R. and Raghavan, P. (1996) 'Randomized algorithms', ACM Computing Surveys, 28(1), pp. 33–37.
- Qinbao Song, Jingjie Ni and Guangtao Wang (2013) 'A Fast Clustering-Based Feature Subset Selection Algorithm for High-Dimensional Data', *IEEE Transactions on Knowledge and Data Engineering*, 25(1), pp. 1–14.
- Rahman, S., Endut, I., Faisol, N. and Paydar, S. (2019). The Importance of Collaboration in Construction Industry from Contractors' Perspectives.
- Rao, V. M. and Singh, Y. P. (2013) 'Decision Tree Induction for Financial Fraud Detection', in *Proceeding of the International Conference on Artificial Intelligence in Computer Science and ICT (AICS 2013)*, pp. 321–328.
- Shi, Y. and Eberhart, R. (1998) 'A modified particle swarm optimizer', 1998 IEEE
 International Conference on Evolutionary Computation Proceedings. IEEE
 World Congress on Computational Intelligence (Cat. No.98TH8360), pp. 69– 73.

- Sniechowski, J. (2015). What Metric Would You Use to Measure Collaboration?. [online] Linkedin.com. Available at: https://www.linkedin.com/pulse/whatmetric-would-you-use-measure-collaboration-jim-sniechowski-phd [Accessed 11 Apr. 2019].
- Soylemezoglu, A., Jagannathan, S. and Saygin, C. (2011) 'Mahalanobis-Taguchi system as a multi-sensor based decision making prognostics tool for centrifugal pump failures', *IEEE Transactions on Reliability*, 60(4), pp. 864–878.
- Spivey, M.S. (2009): Improving Project Meetings Results Through Facilitated Collaboration. Materials from the 21st Quality Management Conference.
- Spyromitros-Xioufis, E., Tsoumakas, G., Groves, W. and Vlahavas, I. (2016). Multitarget regression via input space expansion: treating targets as inputs. Machine Learning, 104(1), pp.55-98.
- Stiles, J. (1995), "Collaboration for competitive advantage: the changing world of alliances and partnerships", Long Range Planning, Vol. 28 No. 5, pp. 8-9.
- Theodoridis, S., Koutroumbas, K., Holmstrom, L. and Koistinen, P. (2009) *Pattern Recognition, Wiley Interdisciplinary Reviews Computational Statistics.*
- Thong, R. (2019). Hidden Reasons for Collaboration Failures Robert Thong's SciTechStrategy Blog. [online] Scitechstrategy.com. Available at: http://scitechstrategy.com/2014/08/david-and-goliath-collaborations-reasonsfor-failure/ [Accessed 8 Apr. 2019].
- Vannesta, B (2015) Interpersonal to interorganizational Trust: The Role of Indirect Reciprocity. Journal of Trust Research. Retrieved from SSRN: http://ssrn.com/abstract=2439433 or http://dx.doi.org/10.2139/ssrn.2439433 dated March 25,2019
- Zaki, M. J., Wong, L., Berry, M. J. A., Linoff, G. S., Hegland, M., Zaki, M. J. and Wong, L. (2003) 'Data Mining Techniques', WSPC/Lecture Notes Series: 9in x 6in, 10(1–2), p. 545.