IMPROVING TIME ESTIMATION IN JKR PROJECT

MUHAMAD KHAIR BIN HASAN

A capstone project report submitted in partial fulfilment of the requirements for the award of the degree of
Master Project Management

Faculty of Civil Engineering
Universiti Teknologi Malaysia

December 2010
To my beloved wife Zubaidah Adnan,
who has given me the ultimate support physically and morally
and prayed to Allah for my success to pursue my goals in treasury education.
I would like to wish her my sincere love for the support and
the sacrifice that she has given to me all these years.

And for my daughters Nur Nafeesya and Nur Nadeeya
and my only son Muhamad Khaliss,
I wish them the success in their lives and
follow what you father had done to fulfilled his target to
hold Master Degree at his golden age.

My love and prayers to Allah will always be with them.
To my mother, brothers, brothers in-law, sister and sisters in law,
I would like to wish them all the best in their lives.
ACKNOWLEDGEMENT

In preparing this thesis, I was in contact with many colleagues at JKR Headquarters, States and District. They have contributed towards my understanding and thoughts. In particular, I wish to express my sincere appreciation to my supervisor, Professor Madya Dr. Mohamad Ibrahim Mohamad, for his encouragement, guidance, critics and the good friendship. Without his continued support and interest, this project report would not have been the same as presented here.

I also deserve special thanks to all the officers and friends in JKR, INTAN Bukit Kiara, and all others in giving support and suggestion for this study. I also would like to thanks by good buddy Encik Redzuan Jaafar who provided me with a huge database of JKR completed projects and my study group friends, Ir. Ahmad Azizi and Encik Mohd Azmi for their cooperation.

My sincere appreciations also extend to all my colleagues and others who provide assistance at various occasions. Their views and tips are useful indeed. Unfortunately, it is not possible to list all of them in this limited space. I am grateful to all my family members especially to my wife who always give me a warm support.

Thank You.
ABSTRACT

Accurate time estimation is very critical to ensure smooth operation and timely completion of any construction project delivery. In determining the time of the project completion the only known methodology currently used by JKR is based on prediction from the experience of completing past project. However evidently the project delay issues are very common for JKR projects. Many reasons contributed to this phenomenon. One of such reasons is that the time estimation process done by JKR might no be accurate. To understand further of such issue this study has been for carry out with the aim to determine the cause of the delay that lead with the slippage time from the original estimate. This study has benefited from thousands of data available from JKR SKALA’s database. Other methodologies adopted include the used of questionnaire survey distributed to JKR personnel and contractors. The findings of this study has determined the major factors that contributed to the delay. Comparisons was made for the findings from different sources. Factors that can contributed for improving JKR project time estimating process had also been identified. Various comparison have been made on the trend of the delay with regard to time factor, project size and location. The information generated from this study can provide a very useful guide for JKR in planning the more reliable project duration in future.
ABSTRAK

# TABLE OF CONTENT

<table>
<thead>
<tr>
<th>CHAPTER</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>TITLE PAGE</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DECLARATION PAGE</td>
<td>ii</td>
<td></td>
</tr>
<tr>
<td>DEDICATION PAGE</td>
<td>iii</td>
<td></td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td>iv</td>
<td></td>
</tr>
<tr>
<td>ABSTRACT</td>
<td>v</td>
<td></td>
</tr>
<tr>
<td>ABSTRAK</td>
<td>vi</td>
<td></td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td>vii</td>
<td></td>
</tr>
<tr>
<td>LIST OF TABLES</td>
<td>xi</td>
<td></td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td>xiii</td>
<td></td>
</tr>
<tr>
<td>LIST OF ABBREVIATIONS</td>
<td>xv</td>
<td></td>
</tr>
</tbody>
</table>

## 1. INTRODUCTION

1.1 Introduction 1
1.2 Problem Statement 2
1.3 Aim and objectives of Study 3
1.4 Scope of the study 3
1.5 Brief Research Methodology 4
1.5.1 Planning Stage 4
1.5.2 Data Collection Stage 4

## 2. TIME ESTIMATION PROCESS FOR PROJECT SCHEDULE

2.1 Introduction 6
2.2 Common Scheduling Technique 7
2.2.1 Bar Chart 7
2.2.2 Critical Path Method 8
2.2.3 Lines of Balance 9
2.3 Development Process of Project Schedule 10
  2.3.1 Computer Software in Project Schedule 11
    2.3.1.1 Microsoft Project 11
    2.3.1.2 Primavera 12
2.4 Risk in Time Estimation 12
2.5 Monitoring of Project Schedule 13
  2.5.1 Earned Value Concept 14
  2.5.2 The Importance of Project Monitoring and Control 14
2.6 Summary 15

3 SCHEDULING PRACTICE IN JKR 16
  3.1 Introduction 16
  3.2 Scheduling Technique used in JKR Project 16
  3.3 Typical Process of Project Schedule Preparation in JKR 17
  3.4 Technique of Monitoring of Project Schedule
    3.4.1 Monitoring Using SPK 18
    3.4.2 Monitoring Using SKALA 18
    3.4.3 I-Supervision 19
  3.5 Problem Faced by JKR Scheduling 21
    3.5.1 Lack of Guidelines 21
    3.5.2 Lack of Scheduling Expertise 21
    3.5.3 Different Level of Understanding 22
    3.5.4 Comfortable with Existing Process 22
  3.6 Motivation of Change 22
    3.6.1 Aspiration of Top Management 22
    3.6.2 Widespread of Training Facilities 23
3.6.3 Aggravated with Negative Image of Project Delay 23
3.7 Summary 23

4 RESEARCH METHODOLOGY
4.1 Introduction 24
4.2 Preliminary Study 25
4.3 Data Collection 25
   4.3.1 Literature Review 25
   4.3.2 JKR’s Project Database 26
   4.3.3 Questionnaire 26
4.4 Method of Data Analysis 27
   4.4.1 Ratio of Actual and Contractual Duration 27
   4.4.2 Test Using Frequency and Mean 28
   4.4.3 Test Reliability of Data 30
   4.4.4 Relative Importance Index 31
4.5 Reporting 34
4.6 Summary 34

5 DATA COLLECTION AND ANALYSIS
5.1 Introduction 35
5.2 Questionnaire 35
   5.2.1 Section A - Respondent Background 36
   5.2.2 Section B - Factors that contribute delays of JKR projects 38
   5.2.3 Section C - Identifies factors to Improve JKR time estimating 44
5.3 JKR’s project database 48
   5.3.1 Time 48
   5.3.2 Cost 50
   5.3.3 Location 52
   5.3.4 Cause of EOT 55
5.4 Trend Analysis 56
# LIST OF TABLES

<table>
<thead>
<tr>
<th>TABLE NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.1</td>
<td>Range of Completed Project</td>
<td>28</td>
</tr>
<tr>
<td>4.2</td>
<td>Categories of EOT</td>
<td>29</td>
</tr>
<tr>
<td>4.3</td>
<td>Reliability Coefficients Range</td>
<td>30</td>
</tr>
<tr>
<td>4.4</td>
<td>Classification of Rating Scale</td>
<td>33</td>
</tr>
<tr>
<td>5.1</td>
<td>Questionnaire Returned by Respondent</td>
<td>36</td>
</tr>
<tr>
<td>5.2</td>
<td>Respondent Experience in Project</td>
<td>37</td>
</tr>
<tr>
<td>5.3</td>
<td>Discipline of Respondent</td>
<td>38</td>
</tr>
<tr>
<td>5.4</td>
<td>Cronbach’s Alpha Value for Section B</td>
<td>39</td>
</tr>
<tr>
<td>5.5</td>
<td>Ranking of Questionnaire (Section B) by RII</td>
<td>39</td>
</tr>
<tr>
<td>5.6</td>
<td>Ranking of Questionnaire (Section B) by Mean</td>
<td>41</td>
</tr>
<tr>
<td>5.7</td>
<td>Cronbach’s Alpha Value for Section C</td>
<td>44</td>
</tr>
<tr>
<td>5.8</td>
<td>Ranking of Questionnaire (Section C) by RII</td>
<td>44</td>
</tr>
<tr>
<td>5.9</td>
<td>Ranking of Questionnaire (Section C) by Mean</td>
<td>46</td>
</tr>
<tr>
<td>5.10a</td>
<td>Percentage Completed On Time and Ahead of Schedule for Year 2004 – 2010</td>
<td>49</td>
</tr>
<tr>
<td>5.10b</td>
<td>Percentage Completed Behind Schedule for Year 2004 – 2010</td>
<td>49</td>
</tr>
<tr>
<td>5.11a</td>
<td>Percentage Completed Ahead of Schedule against Cost</td>
<td>50</td>
</tr>
<tr>
<td>5.11b:</td>
<td>Percentage Completed Behind Schedule against Cost</td>
<td>50</td>
</tr>
<tr>
<td>5.12a</td>
<td>Percentage Completed on Schedule against State</td>
<td>53</td>
</tr>
</tbody>
</table>
5.12b Percentage Completed Behind Schedule against State 53
5.13 Cause of EOT 55
5.14 Percentage Projects Completed against Completed Year 57
5.15 No of Project Duration Delay by Year 58
5.16 Number of Project Duration Ahead by Year 59
6.1 Factors that Contribute to delays in JKR Project 62
6.2 Project completed without EOT (>25%) 65
6.3 Categories of EOT 66
6.4 Factors to Improve JKR Time Estimating 67
# LIST OF FIGURES

<table>
<thead>
<tr>
<th>FIGURES NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Research Methodology Process</td>
<td>5</td>
</tr>
<tr>
<td>4.1</td>
<td>Construction Period for Project</td>
<td>27</td>
</tr>
<tr>
<td>4.2</td>
<td>Five Ordinal Measures of Contributing Factors of Likert Scale</td>
<td>32</td>
</tr>
<tr>
<td>5.1</td>
<td>Percentage Returned Questionnaire</td>
<td>36</td>
</tr>
<tr>
<td>5.2</td>
<td>Percentage of Respondent Working Experience</td>
<td>37</td>
</tr>
<tr>
<td>5.3</td>
<td>Percentage of Respondent Discipline</td>
<td>38</td>
</tr>
<tr>
<td>5.3a</td>
<td>Percentage Completed On Time and Ahead of Schedule For Year 2004 – 2010</td>
<td>49</td>
</tr>
<tr>
<td>5.3b</td>
<td>Percentage Completed Behind Schedule for Year 2004 – 2010</td>
<td>49</td>
</tr>
<tr>
<td>5.4a</td>
<td>Percentage Completed Ahead of Schedule against Cost</td>
<td>51</td>
</tr>
<tr>
<td>5.4b</td>
<td>Percentage Completed Behind Schedule against Cost</td>
<td>51</td>
</tr>
<tr>
<td>5.5a</td>
<td>Percentage Completed on Schedule against State</td>
<td>54</td>
</tr>
<tr>
<td>5.5b</td>
<td>Percentage Completed Behind Schedule against State</td>
<td>54</td>
</tr>
<tr>
<td>5.6</td>
<td>Percentage Cause of EOT for JKR Projects (2004 – 2010)</td>
<td>56</td>
</tr>
</tbody>
</table>
5.7 Trend of Project Completion (2004 – 2010) 57

5.8 No of Project Duration Delay (2004 -2010) 58

5.9 Trend of Project Duration Ahead
(2004 -2010) 59
## LIST OF ABBREVIATIONS

<table>
<thead>
<tr>
<th>Abbreviation</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>CPM</td>
<td>Critical Path Method</td>
</tr>
<tr>
<td>JKR</td>
<td>Jabatan Kerja Raya</td>
</tr>
<tr>
<td>INTAN</td>
<td>Institut Tadbiran Awam Negara</td>
</tr>
<tr>
<td>GIS</td>
<td>Geographical Information System</td>
</tr>
<tr>
<td>EOT</td>
<td>Extension of time</td>
</tr>
<tr>
<td>HOPT</td>
<td>Head of Project Team</td>
</tr>
<tr>
<td>HODT</td>
<td>Head of Design Team</td>
</tr>
<tr>
<td>LOA</td>
<td>Letter of Acceptance</td>
</tr>
<tr>
<td>SKALA</td>
<td>Sistem Kawal, Selia dan Lapor</td>
</tr>
<tr>
<td>SPK</td>
<td>Sistem Pengurusan Kualiti</td>
</tr>
<tr>
<td>SPSS</td>
<td>Statistical Package for Social Science</td>
</tr>
<tr>
<td>RII</td>
<td>Relative Importance Index</td>
</tr>
<tr>
<td>ICT</td>
<td>Information and Communication Technology</td>
</tr>
<tr>
<td>WBS</td>
<td>Work breakdown structure</td>
</tr>
</tbody>
</table>
CHAPTER 1

INTRODUCTION

1.1 Introduction

In project management delivering the project within the stipulated time in the contract is the upmost important factor to be focussed not only by the contractor but also by other responsible stakeholder such as project manager and developer. For major government agency like JKR, project delay will have negative implication to their reputation. Therefore accurate time estimation is critical to all JKR project.

Construction management decisions are made based on schedules that are developed during the early planning stage of projects, many possible scenarios should also be considered during construction. Construction programmes are the utmost importance for a successful timely delivery of buildings or infrastructure projects. A well developed project schedule model is a dynamic tool that can be used to predict the remaining project work that need to be completed and reasonably be expected to be accomplished.

There is no specific tool in determining the accurate time for project duration practices in JKR. Most of the project duration was based on previous durations of the project which were not of the same component for each project. By using the previous experiences it may not illustrate the correct duration for the project. This method has been used since the existence of JKR. So far, there has not been any specific method or guidelines produced to estimate the duration of the project.
It is important that the project implementation schedule is planned well so that there is no delay that could affect the other activities expected by the end-user. Good schedule will ensure the implementation of realistic given enough time for activities such as design approval, procurement, construction, tests the line and so on.

Scheduling that fails to take into account the important matters will result in projects having extension of time, or termination. This will affect the end user involve additional expenses, including financial liability, employee relocation and storage of equipment and problems inventory. Delays in the completion of an entire project due to poor scheduling can also create havoc for owners who are eager to start using the constructed facilities (Gomar et al., 2002).

1.2 Problem Statement

Delivering the project on time as stated in the contract to the client is important to JKR as an implementer. The main problem in JKR’s current practice is estimating accurate time in JKR project. Failing to deliver the project on time to the client will show the performance of JKR. One of JKR’s objectives is to deliver the entire project in time as agreed with the client. Inaccurate time estimation will lead to late completion of the project. Inaccurate time estimation will cause the client additional operational cost.

Incorrect determination of the project duration will reflect on the capability of JKR as a technical department in government. This is one of the reasons for project to be given extension of time (EOT) besides other reason such as the contractor selected unable to provide full commitment to the project. Based on JKR’s record, most of the project will have at least one EOT.

From the data provided by JKR Project Monitoring Unit, it shows that more than 50% of the projects in Ninth Malaysia Plan supervised by JKR are completed behind time. Some of these delays might be contributed by poor project estimation
time by JKR. Many important factors might be neglected and result in risk of project delay. Therefore this study has been undertaken to review such issues.

1.3 Aim and Objectives of the study

The main aim of this study is to determine the cause of the delay in the construction which may reflect weakness in time estimation process in JKR’s project. In order to achieve this aim, the following objectives have been delineated

i. To identify the factors that contribute to delays in JKR projects

ii. To study the relationship between JKR’s estimated times with the actual completion base on 5 years historical data

iii. To identify factors to improve JKR time estimating.

1.4 Scope of the study

This study was focused on building project by JKR only. Historical data for this study rely on project that had been completed within past six (6) years (2004 to 2010). Data were taken from JKR project database module, SKALA (Sistem Kontrak, Selia dan Lapor). The data extracted from SKALA mainframe was analysed and segregate accordingly. The data were extracted into smaller item base on the nature of work. The data were comprise of all projects that supervised by JKR. From that database only data on building project was extracted and analysed. Besides document search uses data from SKALA, questionnaire distributed to get related data from the person who involved directly with JKR project. Questionnaire was distributed to all JKR District Engineers, Head of Project Team (HOPT), Head of Design Team (HODT) and contractors involved in JKR project. There is no any logical or mathematical process for sampling was employed in this study.
1.5 Brief Research Methodology

The methodology is divided into three stages.

1.5.1 Planning Stage

The planning stage is where the topic of study determines, aim and objective is set. Besides that literature search is done to accommodate literature review.

1.5.2 Data Collecting Stage

At this stage the methodology used in conducting this study is through literature search, data collection from JKR project database and questionnaires survey to JKR’s staff who were involved in projects implementation and contractors.

Analysis of data using qualitative method is done through the document study of JKR SKALA’s database and data generated from the questionnaire survey.

The overall sequence of study process undertaken is shown in figure 3.1
Figure 1.1 Research Methodology Process

Objective (i) To identify the factors that contributes to delays in JKR projects.

Objective (ii) To study the relationship between JKR's estimated times with the actual completion based on 5 years historical data.

Objective (iii) To identifies factors to improve JKR time estimating.

Study Topic

Defining Study Aim, Objective and Scope

Literature Review

Questionnaire Survey
- to identify factors contribute to delays
- to determine factors to improve JKR time estimation

Document search for the cause of EOT to JKR Projects using SKALA’s data from 2004 to 2010

Analysing the data using statistical computer programs

REPORTING STAGE

Report and Finding

Conclusion

PLANNING STAGE

DATA COLLECTION STAGE