THE IMPLEMENTATION OF DESIGN AND BUILD PROCUREMENT APPROACH IN LOCAL CONSTRUCTION INDUSTRY

PANG SHEH HAUR

Project report is submitted as a partial requirement for award of the degree of Master of Engineering (Civil - Construction & Management)

Faculty of Civil Engineering
Universiti Teknologi Malaysia

OCTOBER, 2003
BORANG PENGESAHAN STATUS TESIS

JUDUL: THE IMPLEMENTATION OF DESIGN AND BUILD PROCUREMENT APPROACH IN LOCAL CONSTRUCTION INDUSTRY

SESI PENGAJIAN: 2003/2004

Saya PANG SHEH HAUR (HURUF BESAR)

mengaku membenarkan tesis (PSM/Sarjana/Doktor-Falsafah)* ini disimpan di Perpustakaan Universiti Teknologi Malaysia dengan syarat-syarat kegunaan seperti berikut:

1. Tesis adalah hak milik Universiti Teknologi Malaysia.
2. Perpustakaan Universiti Teknologi Malaysia dibenarkan membuat salinan untuk tujuan pengajian sahaja.
3. Perpustakaan dibenarkan membuat salinan tesis ini sebagai bahan pertukaran antara institusi pengajian tinggi.
4. **Sila tandakan (√)

☐ SULIT (Mengandungi maklumat yang berdasar keselamatan atau kepentingan Malaysia seperti yang termaktub di dalam AKTA RAHSIA RASMI 1972)

☐ TERHAD (Mengandungi maklumat TERHAD yang telah ditentukan oleh organisasi/badan di mana penyelidikan dijalankan)

☐ TIDAK TERHAD

Disahkan oleh

(TANDATANGAN PENULIS) (TANDATANGAN PENYELIA)

Alamat Tetap: 115, Jalan Ahmad, Buluh Kasap, 85010, Segamat, Johor.
P.M. Hi. Wan Zulkifli Wan Yusof (Nama Penyelia)

Tarikh: 08 OKTOBER 2003

CATATAN: * Potong yang tidak berkenaan.
** Jika tesis ini SULIT atau TERHAD, sila lampirkan surat daripada pihak berkuasa/organisasi berkenaan dengan menyatakan sekali sebab dan tempoh tesis ini perlu dikelaskan sebagai SULIT atau TERHAD.
● Tesis dimaksudkan sebagai tesis bagi Ijazah Doktor Falsafah dan Sarjana secara penyelidikan, atau disertasi bagi pengajian secara kerja kursus dan penyelidikan, atau Laporan Projek Sarjana Muda (PSM).
"Saya akui bahawa saya telah membaca karya ini dan pada pandangan saya karya ini adalah memadai dari segi skop dan kualiti untuk tujuan penganugerahan Ijazah Sarjana Kejuruteraan (Awam – Pengurusan Pembinaan)".

Tandatangan : ............ ............
Nama Penyelia : P.M Hj. Wan Zulkifli Wan Yusof
Tarikh : 08 Oktober 2013
PENGUNAAN KAEDAH REKABENTUK DAN BINA DALAM INDUSTRI PEMBINAAN TEMPATAN

PANG SHEH HAUR

Laporan projek ini dikemukakan sebagai memenuhi sebahagian syarat penganugerahan ijazah Sarjana Kejuruteraan (Awam – Pengurusan & Pembinaan)

Fakulti Kejuruteraan Awam
Universiti Teknologi Malaysia

OKTOBER, 2003
“This project is the result of my own investigation, except where otherwise stated. Other sources are acknowledged by endnotes giving explicit references.”

Signature : .... ..............
Name of Candidate : PANG SHEH HAUR
Date : 08 OCTOBER 2003
Dedicated to my loving parents, brothers and sister
ACKNOWLEDGEMENT

This project report was never an individual effort. There are so many people to thank, acknowledge and pay tribute to. First of all, I would like to extend my greatest thank you to my project supervisor, PM Haji Wan Zulkifli Wan Yusof for his effort and concern in guiding and assist me throughout the period of this research.

I also owe a debt of gratitude to my family and friends for their support and encouragements throughout my masters program and also in writing this project report.

Finally, thanks to all those who have contributed, either directly or indirectly, to the research and compilation of this project report.
ABSTRACT

In our local construction industry, the design and build procurement method had been quite widely used especially on the large and complex project. However, there was little research being conducted on the implementation of this approach in our construction industry. Therefore, this research was aimed to identify the advantages of practicing design and build procurement method. Moreover, the problems/constraints in practicing design and build procurement method will also be studied. Next, the major successes factors in the project practicing design and build procurement method will also be part of this research objective. Finally, this research will also include the study on the effectiveness of the design and build method in shortening the construction time, saving the construction cost and deliver better end product. Survey was conducted through questionnaires distributed among local contractors' firm based in Kuala Lumpur and Selangor state. Upon receiving the feedbacks, SPSS program will be used to analyze it. It was found that the overall performance of design and build approach are in better form. Therefore, this approach should be more widely practiced and not only limited to large and complex projects only.
ABSTRAK

## CONTENTS

<table>
<thead>
<tr>
<th>CHAPTER</th>
<th>ITEM</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>DECLARATION</td>
<td>ii</td>
</tr>
<tr>
<td></td>
<td>DEDICATION</td>
<td>iii</td>
</tr>
<tr>
<td></td>
<td>ACKNOWLEDGEMENT</td>
<td>iv</td>
</tr>
<tr>
<td></td>
<td>ABSTRACT</td>
<td>v</td>
</tr>
<tr>
<td></td>
<td>ABSTRAK</td>
<td>vi</td>
</tr>
<tr>
<td></td>
<td>CONTENTS</td>
<td>vii</td>
</tr>
<tr>
<td></td>
<td>LIST OF FIGURES</td>
<td>xiii</td>
</tr>
<tr>
<td></td>
<td>LIST OF TABLES</td>
<td>xv</td>
</tr>
<tr>
<td></td>
<td>LIST OF APPENDIXES</td>
<td>xvi</td>
</tr>
</tbody>
</table>

### CHAPTER I  INTRODUCTION

1.1 General Information | 1  
1.2 Problem Background  | 2  
1.3 Research Objectives | 3  
1.4 Scopes of Study     | 3  
1.5 Importance Of This Research | 4  

CHAPTER II LITERATURE REVIEW: DESIGN AND BUILD IN GENERAL

2.1 Traditional Procurement Approach
   2.1.1 Strengths Of The Traditional Approach
   2.1.2 The Weakness Of The Traditional Approach

2.2 Design And Build Procurement Approach
   2.2.1 Structural Variations Of Design And Build
      2.2.1.1 Joint Venture
      2.2.1.2 Contractor Led Design And Build
      2.2.1.3 Designer Led Design And Build
      2.2.1.4 Integrated Design And Build Firm
      2.2.1.5 Developer Led Design And Build
   2.2.2 Typical Design And Build Operation Process
   2.2.3 Strengths Of Design And Build Procurement System
   2.2.4 Weakness Of Design And Build Procurement System

2.3 Design And Build Project Success Factors
   2.3.1 Project Team Commitment
   2.3.2 Contractor’s Competencies
   2.3.3 Client’s Competencies
   2.3.4 End Users’ Needs

2.4 Factors Influencing Trends In Design And Build Procurement Method
   2.4.1 Client’s Factors
      2.4.1.1 Price Certainty
      2.4.1.2 Single Point Of Responsibility
      2.4.1.3 One-Stop Shopping Approach
      2.4.1.4 Shorter Project Duration Time
      2.4.1.5 Reduction In Costs
      2.4.1.6 Transfer Of Risks
      2.4.1.7 Quality Achievement
      2.4.1.8 Better Buildability
CHAPTER III  LITERATURE REVIEW: ROLES OF INDIVIDUALS IN DESIGN AND BUILD PROJECT

3.1 Introduction
3.2 Owner’s Team
  3.2.1 Owner
  3.2.2 Owner’s Representative
  3.2.3 Design Criteria Professional
  3.2.4 Construction Manager
3.3 Design Builder’s Team
  3.3.1 Design Professionals As Design And Build Team Members
  3.3.2 Constructor As Member Of The Design And
CHAPTER IV LITERATURE REVIEW: CONTRACTOR SELECTION PROCESS

4.1 Design And Build Project In Public Sector 61
4.2 General Practices In Contractor Selection 62
   4.2.1 Pre-Qualification 63
   4.2.2 Need Statement (Project Brief) 63
   4.2.3 Evaluation 64
   4.2.4 Supervision 65
4.3 Model Of Contractor Selection 66

CHAPTER V RESEARCH METHODOLOGY 71

5.1 Introduction 71
5.2 Literature Review 71
5.3 Data Collection 72
5.4 Questionnaires Structures 73
5.5 Data Analysis 74
CHAPTER VI  RESULTS ANALYSIS

6.1  Respondents Background 76
6.2  Reliability Analysis 80
6.3  Analysis Of The Advantages Of Design And Build Procurement Method 81
6.4  Analysis On The Problems/Constraints Faced in Design And Build Procurement Method 87
6.5  Analysis On The Design And Build Project Success Factor 92
  6.5.1  Project Team Commitment 92
  6.5.2  Contractor’s Competencies 98
  6.5.3  Client’s Competencies 102
  6.5.4  End-Users’ Needs 104
6.6  Analysis On The Budget Performance 106
6.7  Analysis On The Schedule Performance 110
6.8  Analysis On The Quality Performance 115

CHAPTER VII  CONCLUSION AND DISCUSSION 119

7.1  Introduction 119
7.2  Advantages Of Design And Build Approach 119
7.3  Problems/Constraints In Design And Build Approach 120
7.4  Project Success Factors 121
7.5  Cost, Time And Quality 122
  7.5.1  Budget Performance 122
  7.5.2  Schedule Performance 122
  7.5.3  Quality Performance 123
7.6  Limitation Of Study 123
  7.6.1  Result Unable To Reflect Our Local Construction Industry Thoroughly 124
7.6.2 Results Do Not Reflect The Opinions From All The Parties In Design And Build Project 124
7.6.3 Medium-Sized Group Of Respondents 124
7.7 Recommendation For Future Study 125

REFERENCE 127

APPENDIX 130
# LIST OF FIGURES

<table>
<thead>
<tr>
<th>FIGURE NO.</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>Figure 2.1</td>
<td>The traditional procurement system</td>
<td>6</td>
</tr>
<tr>
<td>Figure 2.2</td>
<td>Operation of the traditional procurement system</td>
<td>8</td>
</tr>
<tr>
<td>Figure 2.3</td>
<td>Joint venture design and build system</td>
<td>13</td>
</tr>
<tr>
<td>Figure 2.4</td>
<td>Contractor led design and build system</td>
<td>14</td>
</tr>
<tr>
<td>Figure 2.5</td>
<td>Designer led design and build system</td>
<td>15</td>
</tr>
<tr>
<td>Figure 2.6</td>
<td>Integrated design and build firm system</td>
<td>16</td>
</tr>
<tr>
<td>Figure 2.7</td>
<td>Developer led design and build system</td>
<td>17</td>
</tr>
<tr>
<td>Figure 2.8</td>
<td>Operation of the design and build system</td>
<td>20</td>
</tr>
<tr>
<td>Figure 2.9</td>
<td>Factors influencing trends in design and build procurement method</td>
<td>30</td>
</tr>
<tr>
<td>Figure 4.1</td>
<td>Contractor selection model</td>
<td>66</td>
</tr>
<tr>
<td>Figure 4.2</td>
<td>Model for two-stage pre-qualification and short listing of bidders</td>
<td>67</td>
</tr>
<tr>
<td>Figure 4.3</td>
<td>Design and build bid evaluation – Phase 1</td>
<td>68</td>
</tr>
<tr>
<td>Figure 4.4</td>
<td>Design and build bid evaluation – Phase 2</td>
<td>69</td>
</tr>
<tr>
<td>Figure 5.1</td>
<td>Flow chart and summary of research methodology</td>
<td>73</td>
</tr>
<tr>
<td>Figure 6.1</td>
<td>Location of the respondents</td>
<td>77</td>
</tr>
<tr>
<td>Figure 6.2</td>
<td>Type of contractor firm</td>
<td>77</td>
</tr>
<tr>
<td>Figure 6.3</td>
<td>Size of the contractor firm</td>
<td>78</td>
</tr>
<tr>
<td>Figure 6.4</td>
<td>Contractors’ firm involvement in construction industry</td>
<td>79</td>
</tr>
<tr>
<td>Figure 6.5</td>
<td>Number of design and build experienced</td>
<td>79</td>
</tr>
<tr>
<td>Figure 6.6</td>
<td>Other type of procurement method which had been practiced</td>
<td>80</td>
</tr>
</tbody>
</table>
Figure 6.7  Percent of cost can be saved using design and build approach  109
Figure 6.8  Budget performance of design and build projects  109
Figure 6.9  Percent of time can be saved using design and build approach  113
Figure 6.10 Schedule performance of design and build projects  114
Figure 6.11 Response on the conformation to user expectation in design and build projects  117
Figure 6.12 Response on the owner satisfaction of the design and build projects  118
# LIST OF TABLES

<table>
<thead>
<tr>
<th>TABLE NO.</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>Table 4.1</td>
<td>Tenders called by JKR headquarter</td>
<td>62</td>
</tr>
<tr>
<td>Table 5.1</td>
<td>Mean scale</td>
<td>75</td>
</tr>
<tr>
<td>Table 6.1</td>
<td>Response on the advantages of design and build procurement method</td>
<td>81</td>
</tr>
<tr>
<td>Table 6.2</td>
<td>Response on the problems/constraints faced by design and build procurement method</td>
<td>88</td>
</tr>
<tr>
<td>Table 6.3</td>
<td>Response on the project team commitment factor</td>
<td>92</td>
</tr>
<tr>
<td>Table 6.4</td>
<td>Response on the contractor’s competencies factor</td>
<td>98</td>
</tr>
<tr>
<td>Table 6.5</td>
<td>Response on the client’s competencies factor</td>
<td>102</td>
</tr>
<tr>
<td>Table 6.6</td>
<td>Response on the end-users’ needs factor</td>
<td>104</td>
</tr>
<tr>
<td>Table 6.7</td>
<td>Response on the budget performance of design and build projects</td>
<td>106</td>
</tr>
<tr>
<td>Table 6.8</td>
<td>Response on the schedule performance of design and build projects</td>
<td>110</td>
</tr>
<tr>
<td>Table 6.9</td>
<td>Response on the quality performance of design and build projects</td>
<td>115</td>
</tr>
</tbody>
</table>
# LIST OF APPENDIXES

<table>
<thead>
<tr>
<th>APPENDIX</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>Questionnaires structure</td>
<td>130</td>
</tr>
<tr>
<td>B</td>
<td>Reliability analysis result using SPSS</td>
<td>138</td>
</tr>
</tbody>
</table>
CHAPTER I

INTRODUCTION

1.1 General Information

The design and build system was first introduced in Malaysia in 1983 (Khairuddin Abdul Rashid, 2002). Design and build procurement method is not a new project delivery system, but rather one that has been used for centuries throughout the world. Those who built the projects that are landmarks of ancient civilization used processes essentially similar to modern design and build method (National Society of Professional Engineers, 1995).

The present design-bid-build system or known as traditional system, whereby the design and construction are separated, was borne out of the “spoils system” and lack of widespread technical expertise. Conceptually, traditional system was established to produce facilities to meet the needs of growing population at the lowest cost to the public. Nevertheless, the system ensured that goods and services were purchased on the basis of a low bid. Traditional system functioned on the basis that project plans and specifications, prepared by trained professionals and executed by a properly supervised low bidder would produce the desired product at the lowest cost (NSPE, 1995).
There appears to be a trend in Malaysia for some employers to elect for design and build type contracts for their developments. Until recently, the most common forms of contract adopted in Malaysia were based on the traditional arrangements between an employer, his consultants and the contractor. The common forms were those published by the Pertubuhan Akitek Malaysia (Malaysian Architects' Association) and Jabatan Kerja Raya (Public Works Department).

Despite the absence of a local design and build form of contract, local employers have, presumably under the advice of their consultants, had the option of choosing from various forms of contract available. In relation to design and build forms, the FIDIC Orange book appears to be the form that has been most popularly received by employers here (Khairuddin Abdul Rashid, 2002).

1.2 Problem Background

Nowadays, the construction industry is evolving towards a stage whereby cost, time and quality are being stressed and remain the main requirements from the end user. Although the use of traditional method to implement project has been there for many decades, recent years, as projects getting more complex and require fast track which demand greater emphasis on management techniques and engineering skills, the traditional approach to implement those projects were found to be not effective (Bahari Mohd. Ali, 1986)

The practicing of the traditional method had also came under heavy and severe criticism from the academician both locally and overseas as being too slow, requiring too much input from the clients and the implementing agency hence causing a lot of delays. In local government projects, many of the projects conducted suffered delays in delivering the projects on time. The causes of delays were not made known whether it was related to the current practice of traditional method.
Design and build procurement method may seem to be suitable replacing the old traditional approach as it is known to be able to deliver projects in a faster way and require less input from the clients. However, there was little research being conducted on the implementation of this approach in our construction industry. Therefore, this research is meant to give an overview of the implementation of such approach in our construction industry.

1.3 Research Objectives

The main objectives of this research are as follows:

1. To identify the advantages of practicing design and build procurement method.
2. To identify the problems/constraints in practicing design and build procurement method.
3. To identify the success factors in the project practicing design and build procurement method.
4. To study the effectiveness of the design and build method in shortening the construction time, saving the construction cost and deliver better end product.

1.4 Scopes Of Study

This research will be involved the general contractors in Kuala Lumpur and Selangor state only. In other words, the respondents will be the contractors who are registered with the Construction Industry Development Board (CIDB) under Gred 7 or register with Pusat Khidmat Kontraktor under Gred A.
REFERENCE


Assoc. Prof. Low Sui Pheng (2000). “Success Factors For Design-and Build In Civil Engineering Projects: Two Case Study.” JURUTERA. 58-64


Richard F. Moore. “Response to Change-The Development of Non-Traditional Forms Of Contracting.”

