COMMON FAULTS MADE BY ARBITRATORS IN THE EXECUTION OF THEIR DUTIES

FAUZIAH BINTI ISHAK

UNIVERSITI TEKNOLOGI MALAYSIA
COMMON FAULTS MADE BY ARBITRATORS IN THE EXECUTION OF THEIR DUTIES

FAUZIAH BINTI ISHAK

A Master’s Project Report submitted in partial fulfillment of the requirements for the Award of the Degree of Master of Science in Construction Contract Management.

Faculty of Built Environment
Universiti Teknologi Malaysia

2 July 2010
Especially dedicated for my husband, Jalani bin Awang and all my dear children; Fatin Nabilah binti Jalani, Fatin Amirah binti Jalani, Muhammad bin Jalani, Fatin Nadiah binti Jalani and Fatin Adilah binti Jalani and my beloved parents Asmah binti Ahmad and Ishak bin Mat who always support and waiting patiently for me

With love and Salam,

Fauziah binti Ishak
ACKNOWLEDGEMENTS

In the name of Allah, the Beneficent, the Merciful.

This work would not have been completed without the assistance and contributions from various people. Not only they willing to give their creative ideas, they also lent their ears to listen to me and to give the advice and correction if any. First of all, I am particularly indebted and honored to my main Master’s Dissertation Supervisor, En Norazam bin Othman and also Dr Nur Emma bt Mustaffa as a co-Supervisor for their kindness, support, understanding, supervision, time and criticism as well as suggestions on improvement throughout the thesis. I am indeed very thankful and grateful to other dedicated lecturers under Master in Construction Contract Management course and this includes Professor Madya Dr Maizon bt Hashim, En Jamaluddin bin Yaakob, Professor Madya Dr Rosli bin Abdul Rashid who had made it possible for me to come this far.

I immensely conscious of, and grateful for my husband and all my family members, my fellow friends at Fakulti Alam Bina, UTM and at work place; a great deal of appreciation for their endless supports, encouragement and assistance throughout my completing this course and the thesis writing.

Not to forget, I readily give credit to my good friend; Puan Faridah binti Abdullah who trust me and give her undivided confidence.
ABSTRACT

Apart from litigation, arbitration which is governed under Arbitration Act 2005 has becoming very popular and sought by many on resolving the disputes. In fact, the current lifestyle and constraints limited the people to be able to wait longer period to come to a conclusion by way of litigation. This is because litigation has its own formality and procedural for the judgment to be held. It also takes more time for the judges to arrive to a final decision. In tackling and preside the dispute, an arbitrator must be equipped with certain qualifications. An arbitrator must be a professional, skillful and is presumed to have knowledge on the contracting, technicality and arbitration rules and guidelines. Not only that, an arbitrator must ensure that the award is not challenged by the unsatisfied parties. This is done by way of making sure that the award is cogent, certain, complete, just and enforceable. It is a fact however; there are cases on which an award is not accepted by the parties even though the common understandings by the parties are to end the existing dispute in the first place. Again, there are several factors that led to this objection which covers arbitrator lack of knowledge, impartial, independent, fraud, bias and not taking into consideration all evidence that is raised. The objective of this research is to determine the values of arbitrator as professional on resolving the issues and conflict. From the analysis and review of cases, it is found that the courts had given its opinion and interpretation with regards to the cases forwarded to them by the dispute parties on arbitrator decision. The professionalism of an arbitrator though is questionable is in reality just meeting the standard of work performance and not exceeding the limit or beyond the expectation.
ABSTRAK

TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>TITLE</th>
<th>ii</th>
</tr>
</thead>
<tbody>
<tr>
<td>DECLARATION</td>
<td>v</td>
</tr>
<tr>
<td>DEDICATION</td>
<td>vi</td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td>vii</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td>viii</td>
</tr>
<tr>
<td>ABSTRAK</td>
<td>ix</td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td>x</td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td>xiv</td>
</tr>
<tr>
<td>LIST OF ABBREVIATIONS</td>
<td>xv</td>
</tr>
<tr>
<td>LIST OF SYMBOLS</td>
<td>xvi</td>
</tr>
<tr>
<td>LIST OF APENDICES</td>
<td>xvii</td>
</tr>
<tr>
<td>TABLE OF CASES</td>
<td>xix</td>
</tr>
</tbody>
</table>

CHAPTER I       INTRODUCTION       1

1.1 Background of Research  1
1.2 Problem Statement       3
1.3 Research Objective      5
1.4 Scope and Limitation of the Research 6
1.5 Significance of Research 6
1.6 Methodology             7
1.6.1 Initial Study Stage 7
1.6.2 Data Collection Stage 8
1.6.3 Data Analysis Stage 9
1.6.4 Completion Stage 10

1.7 Chapter Organisation 10

1.7.1 Chapter I – Introduction 10
1.7.2 Chapter II – Arbitrator and Its Profession 11
1.7.3 Chapter III – Elements For Awards 11
1.7.4 Chapter IV – Research Findings and Analysis 11
1.7.5 Chapter V - Conclusion & Recommendation 11

1.8 Research Flow Chart 12

---

**CHAPTER II**

**ARBITRATOR AND ITS PROFESSION** 13

2.1 Introduction 13
2.2 Arbitrator as a Profession 15
2.2.1 Criteria of an Arbitrator 16
2.2.2 Difference between Arbitrator and Valuer 22
2.2.3 Arbitrator or Quasi – Arbitrator 24
2.3 The Statutory Act 25
2.3.1 Related Addendums in Arbitration Act 2005 26
2.3.2 Intervention by Court in the Award 29
2.3.3 Arbitration in the Standard Form of Contract 30
2.4 Arbitration Agreement 32
2.5 Merits on Arbitration 35
2.6 Conclusion 45
5.3 Research Constraints 117
  5.3.1 Duration of the Research 117
  5.3.2 Availability of Related Cases 117
5.4 Future Research 119
5.5 Conclusion 121

REFERENCES & BIBLIOGRAPHY 126

APPENDIX

A  Arbitrator’s Fees (RM); Source: KLRCA 131
   – Arbitrator Rate 2010

B  Arbitrator’s Fees (USD); Source: KLRCA 133
   – Arbitrator Rate 2010
# LIST OF FIGURES

<table>
<thead>
<tr>
<th>FIGURE NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Research Flow</td>
<td>page 12</td>
</tr>
</tbody>
</table>
# LIST OF ABBREVIATIONS

<table>
<thead>
<tr>
<th>Abbreviation</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>AC</td>
<td>Appeal Cases</td>
</tr>
<tr>
<td>AIR PC</td>
<td>All India Reporter (Privy Council)</td>
</tr>
<tr>
<td>ALL ER</td>
<td>All England Law Reports Reprint</td>
</tr>
<tr>
<td>BLR</td>
<td>Building Law Reports</td>
</tr>
<tr>
<td>CA BLR</td>
<td>(Court of Appeal) Building Law Reports</td>
</tr>
<tr>
<td>CLJ</td>
<td>Malaysian Current Law Journal</td>
</tr>
<tr>
<td>ER</td>
<td>English Reports</td>
</tr>
<tr>
<td>EXCH</td>
<td>Exchequer Reports</td>
</tr>
<tr>
<td>KB</td>
<td>King’s Bench</td>
</tr>
<tr>
<td>JCT</td>
<td>Joints Contracts Tribunal (UK)</td>
</tr>
<tr>
<td>MLJ</td>
<td>Malayan Law Journal</td>
</tr>
<tr>
<td>LAM</td>
<td>Lembaga Arkitek Malaysia</td>
</tr>
<tr>
<td>PAM</td>
<td>Pertubuhan Arkitek Malaysia</td>
</tr>
<tr>
<td>PWD</td>
<td>Public Works Department</td>
</tr>
<tr>
<td>QB</td>
<td>Queen’s Bench</td>
</tr>
<tr>
<td>RIBA</td>
<td>Royal Institute of British Architects</td>
</tr>
<tr>
<td>RICS</td>
<td>Royal Institute of Chartered Surveyors</td>
</tr>
<tr>
<td>S</td>
<td>Section</td>
</tr>
<tr>
<td>SCR</td>
<td>Supreme Court Reports</td>
</tr>
</tbody>
</table>
## LIST OF SYMBOLS

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Meaning</th>
</tr>
</thead>
<tbody>
<tr>
<td>£</td>
<td>A unit of currency, especially the pound sterling</td>
</tr>
<tr>
<td>$</td>
<td>A unit of currency, especially for Singapore dollar</td>
</tr>
<tr>
<td>°</td>
<td>To represent degree in temperature</td>
</tr>
<tr>
<td>∑</td>
<td>To represent a Cumulative in value for a set of equation</td>
</tr>
</tbody>
</table>
LIST OF APPENDICES

A  -  Arbitrator Fee in RM – based on KLRCA Rate Schedule 2010

B  -  Arbitrator Fee in USD – based on KLRCA Rate Schedule 2010
## LIST OF TABLES

<table>
<thead>
<tr>
<th>TABLE NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.3.1</td>
<td>The List of Main Cases Related to Errors of the Face of The Award</td>
<td>67</td>
</tr>
<tr>
<td>4.3.2</td>
<td>The List of Main Cases Related to Misconduct</td>
<td>67</td>
</tr>
<tr>
<td>5.2.1</td>
<td>Summary of Research Findings on Faults by Arbitrator Based on Misconduct</td>
<td>115</td>
</tr>
<tr>
<td>5.2.2</td>
<td>Summary of Research Findings on Faults by Arbitrator Based on Errors On The Face Of The Award</td>
<td>116</td>
</tr>
</tbody>
</table>
## TABLE OF CASES

<table>
<thead>
<tr>
<th>Case</th>
<th>Year</th>
<th>Reference</th>
</tr>
</thead>
<tbody>
<tr>
<td>Absalom Ltd v Great Western (London) Garden Village Society Ltd</td>
<td>1933</td>
<td>AC 592</td>
</tr>
<tr>
<td>Ac Ho Sdn Bhd v Ng Kee Seng</td>
<td>1998</td>
<td>2 MLJ 393</td>
</tr>
<tr>
<td>Architectural Installation Services v James Gibbons Windows</td>
<td>1989</td>
<td>46 BLR 91</td>
</tr>
<tr>
<td>Arenson v Arenson, Casson, Beckman Rutley and Co</td>
<td>1973</td>
<td>2 Lloyd’s Rep 104</td>
</tr>
<tr>
<td>Attorney-General for Manitoba v Kelly and others</td>
<td>1922</td>
<td>1 AC 268, 281 PC</td>
</tr>
<tr>
<td>Bocotra Construction Pte Ltd vs Attorney General, Singapore</td>
<td>1995</td>
<td>2 SLR 733</td>
</tr>
<tr>
<td>Bolam v Friern Hospital Management Committee</td>
<td>1957</td>
<td>1 WLR 583</td>
</tr>
<tr>
<td>Bremere Handelsgesellschaft mbH v Ets Soules</td>
<td>1985</td>
<td>2 Lloyd’s Rep. 199</td>
</tr>
<tr>
<td>British Oil and Coke Mills Ltd v Horace Battin Co Ltd</td>
<td>1922</td>
<td>13 LI L Rep 443</td>
</tr>
<tr>
<td>British Westinghouse Electric &amp; Manufacturing Co Ltd v Underground Railways Co of London Ltd</td>
<td>1912</td>
<td>AC 673</td>
</tr>
<tr>
<td>Carus Wilson vs Greene</td>
<td>1886</td>
<td>18 QBD 7</td>
</tr>
<tr>
<td>Cedar Transport Group Ltd v First Wyern Property Trustees</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Champsey Bhara Co v The Jivraj Balloo Spinning & Weaving Co. Ltd [1923] AIR PC 66

Chandler v Alberta Association of Architects [1989] 2 S.C.R. 848

Chandmull Moolchand Co v Weis Co Ltd [1921] 9 LL Rep 412

Chung and Wong v CM Lee [1934] 1 MLJ 153


Deb Brata Das Gupta v Knight Frank & Anor [2006] 2 MLJ 775

Donaldson J in FG Whitley & Sons Co Ltd v Clwyd County Council [1982] 22 BLR 48

Esso Australia Resources Ltd. & 2 Others v. The Honourable Sidney James Plowman [1995] 2 CLJ 673

Faubert & Watts v Temagami [1959] 17 DLR (2d) 246


Government of Kelantan v Duff Development Co Ltd [1923] AC 395, 411

Grinder v Curtis [1863] 14 CBNS 723; 143 ER 628

Hartela Contractors Ltd v Hartecon JV Sdn Bhd & Anor [1999] 2 MLJ 481

Hashim bin Majid v. Param Cumaraswamy[1993] 2 MLJ 20

In Re Brien and Brien [1910] 2 Ir Rep 84
In re Great Western Railway Co And HM's Postmaster-General [1903] 19 TLR 636

In re King and Duveen [1913] 2 KB 32

Intelek Timur Sdn Bhd v Future Heritage Sdn Bhd [2001] 6 MLJ 727

Jungheim Hopkins & Co v Fonkelmann [1909] 2 KB 948

Hepburn v Leather [1884] 50 LT 660


Kuala Ibai Development Sdn Bhd v Kumpulan Perunding Sdn Bhd & Anor [1999] 5 MLJ 137

KS Abdul Kader v MK Mohamed Ismail [1954] MLJ 231, CA

Lau Tiong Ik Construction Sdn Bhd v The Government of Malaysia [2008] 5 MLJ 604


MacLeod Ross & Co Ltd v Cradock Manners & Co Ltd [1954] 1 Lloyd’s Rep 258,

Maeda Construction Co Ltd v Building Design Team [1991] 3 MLJ 24

Malayan Flour Mills Sdn Bhd v Raja Lope & Tan Co & Anor [1998] 6 MLJ 377

Malayan Insurance Company Incorporated v Chek Brothers Construction Company [1973] 1 MLJ 185

Micklewright v Mulluck [1974] 232 EG 337

Middlemiss and Gould v Hartlepool Corp [1972] 1 WLR 1643, [1973] 1 All ER 172
Montgomery Jones & Co v Liebenthal & Co Ltd [1898] 78 LT 406

Mortin v Burge [1836] 3 ER 1049

Mvita Construction Co Ltd v Tanzania Harbours Authority [1988] 46 BLR 19

Nares v Drury [1864] 10 LT 305

Nippon Yusen Kaisha v Acme Shipping Corp [1972] 1 WLR 74

Oakland Metal Co v D Benaim & Co [1953] 2 All ER 650


Oil & Natural Gas Commission Ltd v New India Civil Erectors Pvt. Ltd., 1996 (Suppl) Arb LR 426 (DBBom)

Ong Guan Teck & Ors vs Hijjas [1982] 1 MLJ 105

Penang Development Corporation v Trikkon Construction Sdn Bhd [1997] 3 MLJ 115


Pirelli General Cable Works Ltd v Oscar Faber and Partners [1983] 1 All ER 65

Progressive Insurance Sdn Bhd v Gaya Undertaking Services [1997] 3 MLJ 524

Puri Construction Pvt Ltd v Union of India [1989] AIR SC 777

R v Sussex Justice, ex p McCarthy [1924] 1 KB 256

Re Medicament & Related Classes of Goods [2001] 1 WLR 700,
Royal Commission on Sugar Supply Trading Society Kwik-Hoo-Tong [1922] 38 TLR 640

Rushworth v Waddington [1859] 1 LT 69

Seloga Jaya Sdn Bhd vs Pembinaan Keng Ting (Sabah) Sdn Bhd [1994] 2 MLJ 97

S G Embiricos Ltd v Tradax International SA [1967] 1 Lloyds Rep 464

Sutherland & Co v Hannevig Bros Ltd [1921] 1 KB 336


Tan Tong Meng Co Pte Ltd v Artic Builders [1982] 1 MLJ 114


Teong Piling Co v Asia Insurance Co Ltd [1994] 1 MLJ 444

Tersons Limited v Stevenage Development Corporation [1965] 1 QB 37

Top Shop Estates Ltd v Danino [1985] 1 E.G.L.R. 9

Tradax Export SA v Volkswagenwerk AG [1970] 1 All ER 420

Unit Four Cinemas Ltd v Tosara Investments Ltd [1993] 2 E.G.L.R. 29
Universal Cargo v Pedro Citati (1957) 1 WLR 979 3 All ER 234

Usaha Damai Sdn Bhd v Setiausaha Kerajaan Selangor [1997] 5 MLJ 601

Walker v Rome [1999] 2 All ER (Comm) 961

Williams v Thomas [1847] 8 LTOS 348

Worsdell v Holden 1 LT 14

Zermalt Holdings SA v Nu – Life Upholstery Repairs Ltd [1985] 2 E.G.L.R. 14

Zublin Muhibbah Joint Venture v Government of Malaysia (1990) 3 MLJ 125
CHAPTER 1

INTRODUCTION

1.1 Background of Research

Contractual disputes in construction normally arise due to many factors since there are several parties in particular projects. This includes the Client, main Contractor, Subcontractor, Vendor, Detail Design consultant and other stakeholders. It is therefore natural that there will be disagreements and different views in many aspects amongst them.

Apart from the differences between human in terms of culture, belief, language, organizational objective and personal interest; there is an important element on the basic technological issues that surface with regards to the site possession, planning scheduling, work performance, interpretation of the terms and conditions in the contract, financial constraints, meeting the expectations and delivery on time.
In addition, there are also concerns and prolong discussion on the magnitude of the legal issues and its adherence of the contracting parties. Eventually, the other component that is significant in the construction field is to resolve the conflicts and disputes. Conflicts conflict occurs when objectives are incompatible. Dispute arise when a conflict becomes an altercation; perhaps when one or both of the parties becomes intransigent (from a behavioral point of view), but definitely when the argument revolves around rights and is justifiable¹.

There are many ways to resolve the disputes, ie by adversarial or non adversarial in nature. The litigation, arbitration and adjudication are considered as adversarial in nature. Contrary stances have to be taken, and this frequently results in people becoming entrenched in their views. Often in adjudication, arbitration and litigation, the parties are represented by counsel whose skill and ability lies in the art of arguing and scoring points over each other¹.

The non adversarial method approach that has started to gain interest includes the mediation, conciliation, quasi – conciliation, private enquiry, mini trial and dispute resolution board. The Alternative Dispute Resolution (ADR, in short) may also comprise of a hybrid or combination of more than one of the various methods of dispute resolution such as mediation-arbitration, mediation-conciliation or conciliation-arbitration².

As an arbitrator, a person must have a certain degree of qualification and attributes. Arbitrator must be knowledgeable, willing to devote professional time and resources with both parties regarding the representation. They also must be a neutral

---

third party, conforming to the legal and the governed Arbitration act. In Malaysia, the
governing Act for the arbitration is Arbitration Act 2005 which now replacing the
Arbitration Act 1952. An arbitrator should be exposed to the legal and justice that
prevail in a country regardless whether they are with legal background such as former
judges and lawyers or architects or engineers.

As a conclusion, an arbitrator must render a professional legal service, having
the undisputed technical background relevant to the subject matter; conform to the
requirements of law and procedural conduct.

1.2 Problem Statement

There are many criteria for a valid award. The court will not enforce and award
unless it is:

1. Cogent
2. Complete
3. Certain
4. Final
5. Enforceable

---

Despite having the reputable and knowledgeable arbitrator, there are situations on which the final decision and awards made by the arbitrators are not agreed by the parties who engage them. This occurs even though both parties have spent some amount of money to pay to the arbitrator to settle the dispute between them.

Not only the arbitrator decision is disputed by the parties, there are also cases on which the parties go way further by applying to the court to remove the arbitrator from presiding the dispute on certain specified grounds.

The factors relevant to the removal of arbitrator are generally as follows: -

- Failure to proceed with due dispatch
- Removal for misconduct
  The high court may remove the arbitrator for misconduct of himself or the proceedings.
- Removal for lack of impartiality
  All arbitrators must be impartial. Impartiality has been described as the “lack of impermissible bias in the mind of the arbitrator toward a party or toward the subject-matter in dispute”. It is “that quality of the arbitrator’s mind which enables him or her to decide the issues without a disposition to favour one side over the other; it is the antonym of bias”.
- Where fraud is alleged in the pleadings
- Resignation of arbitrator
From the above statement, questions such as, in what circumstances and what is the consideration to be taken by the parties before an award can be challenged?

Why is the award been objected by the parties despite that it is ruled by a professional arbitrator? Is it true that those cases which are alleged by the unsatisfied party as being bad award and forwarded to court are agreed by the judges? Why does the court agree to set aside the award made by the arbitrator despite the award should be final and enforceable?

What are types of faults of the arbitrator claimed by either party that judges held to be acceptable? Is the basis of rejection is due to the error on the face of the award or misconduct of an arbitrator?

In this regard, the purpose of this research is to investigate on the common faults made by the arbitrators in the execution of their duties.

1.3 Research Objective

From the problem statements stated above, the objective of the research is to investigate on the common faults made by the arbitrators in the execution of their duties.
1.4 **Scope and Limitation of Research**

The scope of the study shall cover the following:

1) Only cases which is related to the construction contract in Malaysia and outside Malaysia where needs arises.

2) The output, review and fundamental conclusion is derived based on the construction contract, case laws and governing law in Arbitration applicable for the cases selected.

1.5 **Significance of Research**

The significance of this study is to clarify the items below:

1. To give a general understanding of the arbitrator obligation

2. To discuss on the varieties of faults made by the arbitrator resulting on their awards are been challenged by the unsatisfied parties

3. To have the clear perception of the role of an arbitrator and its limitation
1.6 **Methodology**

In order to achieve the research objective, a systematic method in conducting this research had been organized. Thus, this research methodology shall explore on four major stages as per described below:

1) Initial study and background

2) Data collection

3) Data analysis

4) Conclusion and completion.

1.6.1 **Initial Study Stage**

The first step of this research was to have initial study on the subject prior the final selection on the topic been made. The next step was to have a discussion with the supervisor/lecturer on the topics coverage and material that might be needed to be of assistance.

The Literature review and material relevant to these topics could also be obtained from the Malayan Law Journal, Building Law report, Construction Law report through the LexisNexis webpage. In any legal research involving cases, it is important to understand the hierarchy of the cases. If, for example, there are two decisions, one by the Court of Appeal and the other by a High Court, one should be first concerned by the
decision made by the Court of Appeal, which is binding on the High Court. Thus, the statement by the Court of Appeal is the “law “ on the point.

1.6.2 Data Collection Stage

As soon as the background and relevant issues were clearly defined, the material from literature review, legal cases and others would be collected. In principal, there were two types of data being collected, namely primary data and secondary data.

1.6.2.1 Primary Data

Primary data was collected mainly from Malayan Law Journal, Singapore Law Report, Building Law Report, Construction Law Report and other law journals accessible through the Lexis-Nexis web server database. The main reason for giving primary attention to cases is that courts interprets statutes, constitutional provisions, administrative regulations, explain earlier court opinions on points of legal significance, and declare the meaning and scope of applications of legal rules.

---

1.6.2.2 Secondary Data

Secondary data was data obtained from research done by third parties other than the writer. Sources of secondary data consist of books, Acts, articles, research paper and seminar papers. These sources were significant in order to complete the content on literature review. Books published by the renowned authors were the main secondary data sources. These books which discussed in details on the concept of arbitration and their obligation in resolving dispute would be very helpful because it was explanatory and detail enough. Most of the books could be obtained from the UTM- Sultanah Zanariah Library, book stores and on line books.

Journal, conference papers and articles were other sources to support the fundamental principle with regards to the topic covered. These papers were accessible through the online web server provided by the UTM - Sultanah Zanariah Library.

1.6.3 Data Analysis Stage

After all the related material for this research had been accumulated, an analysis would be conducted to answer this research objective. The analysis would involve interpreting all the facts of the cases, judges statement, legal principles, statutory provisions and understanding. The data would be sorted, filtered and rearranged in order to align with the context of the research objectives and its limit of exploration. The write up would synchronise based on the material available and legal principles behind it. Eventually, a conclusion would be formed to give a proposed solution to the research statement and its pertaining issues.
1.6.4 Completion Stage

Finally in the completion stage, an error checking was carried out to check on the correlation of data, validity of cases and literature review, and other additional factors for insertion with the guidance from a supervisor. All errors would need to be identified, amended and rectified. In summary, the most important fact was to ensure that the research mechanism had encompassed the issue and objectives that was established.

1.7 Chapter Organization

This research dissertation will be divided into 5 chapters; and the outline of the Chapter is as follows :-

1.7.1 Chapter I – Introduction

The first chapter is a general introduction on the topics, problem statement, objectives and scope, its importance, process and methods of approach and lastly the outline of chapters which formulate this research.
1.7.2 Chapter II – Arbitrator and Its Profession

This chapter is a literature review of the background of arbitrator profession based on the resources from books, articles, journals, seminar papers and other journals.

1.7.3 Chapter III - Elements For Awards

This chapter shall give the introduction on the criteria and disputes of the awards and standard duty of performance.

1.7.4 Chapter IV - Research Findings and Analysis

This chapter shall demonstrate on the common faults by arbitrator made on the awards which subject it to being challenged by the disputable parties at court.

1.7.5 Chapter V – Conclusion & Recommendation

The fourth chapter shall give a review on the analysis based on the relevant cases under construction contract matters. It will also highlight on the findings based on the statement and judges jurisdiction with regards to the common faults made by arbitrators in the execution of their duties.
1.8 Research Flow Chart

Initial Study
- Literature Review
  - Statement of Problem
    - Research Objective
      - Conceptual Framework
        - Data Collection
          - Documentation Review
          - Case Review
            - Analysis
              - Writing - up
                - Conclusion & Recommendation
REFERENCES AND BIBLIOGRAPHY


Medical Verdicts & Law Weekly Report (2009).” Corporate Fraud and Misconduct Risks Driven by Pressure to do ‘Whatever It Takes”. NewsRx.com


The Arbitration Act 2005

The Arbitration Act 1952
The Laws of New Zealand – Arbitration.


The Star (16 June). World – MJ’s Doc to Keep Licence

The Sun (18 June). Jackson Doc Fights Ban Bid.


